

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Sara Lopez (Chief Product Officer)
- Ananya Singh (Head of HR)
- Meera Patel (Finance Director)
- Sameer Rao (Engineering Manager)
- Rohan Sharma (Business Analyst)
- Thomas Edgerton (Chief Financial Officer)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Proof of concept scoped; team aligned on technology stack and integration approach.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$180,000

Action Items:

- Diana Petrov: Submit dependency mapping with the platform team - Due: 14 August 2024
- Sameer Rao: Circulate updated project plan and revised timeline to all stakeholders - Due: 14 August 2024

1.2 AI Customer Support Bot [Project ID: PRJ-0139] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Beta cohort of 150 users onboarded; weekly feedback sessions producing actionable insights.
- A/B test on the onboarding flow shows a 14% improvement in activation rate.

Recommendation:

Proceed to closed beta; product quality meets the threshold for controlled testing.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$95,000 approved following scope clarification.

Budget Allocation: \$24,000

Action Items:

- Nisha Iyer: Present revised budget breakdown to Finance for approval - Due: 14 August 2024
- Rohan Sharma: Deliver technical architecture diagram for sign-off - Due: 14 August 2024
- Rohan Sharma: Finalise risk register with latest assessment to the programme office - Due: 14 August 2024

1.3 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Change impact assessment completed; all 850 employees identified as affected to some degree.
- Current-state HR process assessment completed; 9 pain points prioritised for resolution.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.

Recommendation:

Approve the HR transformation roadmap and proceed to vendor selection.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$380,000

Action Items:

- Pooja Krishnan: Review go/no-go recommendation to the steering committee - Due: 14 August 2024
- Ananya Singh: Circulate dependency mapping with the platform team - Due: 14 August 2024
- Thomas Edgerton: Prepare dependency mapping with the platform team - Due: 14 August 2024

1.4 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Year-to-date spend tracking at 94% of budget; underspend attributed to phased hiring.
- Cost allocation model updated; departmental recharges aligned to new structure.

Recommendation:

Approve the revised cost model and continue to Phase 3.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of EUR 60,000 released for pilot phase.

Budget Allocation: \$24,000

Action Items:

- Diana Petrov: Coordinate legal review of the contract amendment - Due: 14 August 2024
- Ananya Singh: Circulate change management plan - Due: 14 August 2024

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 14 August 2024

Minutes approved by: Sara Lopez, Chief Product Officer

- End of Minutes -