

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Pooja Krishnan (Legal Counsel)
- Priya Nair (VP of Engineering)
- Dinesh Kumar (Senior Project Manager)
- Arjun Mehta (Chief Technology Officer)
- Nisha Iyer (Compliance Manager)
- Rohan Sharma (Business Analyst)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Market research completed; target audience segmentation refined into five distinct personas.
- Campaign brief drafted and shared with the appointed creative agency.
- Brand audit findings presented; three strategic repositioning options under consideration.

Recommendation:

Approve the brand strategy and brief the creative agency to begin concept development.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$120,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Pooja Krishnan: Complete updated project plan and revised timeline to all stakeholders - Due: 03 September 2024
- Nisha Iyer: Submit training schedule for all impacted teams - Due: 03 September 2024
- Nisha Iyer: Prepare dependency mapping with the platform team - Due: 03 September 2024

1.2 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- Cost allocation model updated; departmental recharges aligned to new structure.
- Finance system integration 70% complete; parallel running commences next month.
- Year-to-date spend tracking at 94% of budget; underspend attributed to phased hiring.

Recommendation:

Proceed within the current budget envelope; contingency reserve is sufficient.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of EUR 110,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Meera Patel: Submit dependency mapping with the platform team - Due: 03 September 2024
- Priya Nair: Deliver KPI dashboard with updated metrics - Due: 03 September 2024
- Arjun Mehta: Publish revised budget breakdown to Finance for approval - Due: 03 September 2024

1.3 AI Customer Support Bot [Project ID: PRJ-0139] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Alpha build released to internal testers; 23 bugs logged, 18 already resolved.
- A/B test on the onboarding flow shows a 14% improvement in activation rate.

Recommendation:

Defer the three lower-priority features to maintain the launch date.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 75,000 approved following scope clarification.

Budget Allocation: \$24,000

Action Items:

- Pooja Krishnan: Coordinate updated project plan and revised timeline to all stakeholders - Due: 03 September 2024
- Priya Nair: Complete updated project plan and revised timeline to all stakeholders - Due: 03 September 2024

1.4 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- HR transformation roadmap drafted; three phases planned over an 18-month delivery window.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.
- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.

Recommendation:

Approve the HR transformation roadmap and proceed to vendor selection.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$250,000

Action Items:

- Sara Lopez: Coordinate KPI dashboard with updated metrics - Due: 03 September 2024
- Priya Nair: Present KPI dashboard with updated metrics - Due: 03 September 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 03 September 2024

Minutes approved by: Pooja Krishnan, Legal Counsel

- *End of Minutes* -