

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Marcus Webb (VP of Sales)
- Vivek Nambiar (Infrastructure Manager)
- Priya Nair (VP of Engineering)
- Fatima Al-Hassan (Director of Strategy)
- Thomas Edgerton (Chief Financial Officer)

1. GENERAL DISCUSSION

- The team confirmed readiness for the external auditor visit scheduled for next month.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Programme newsletter distribution to all stakeholders confirmed for end of week.

1.1 ERP System Upgrade [Project ID: PRJ-0103] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Process redesign workshops held with six operational teams over the past two weeks.
- Vendor shortlisting underway; four suppliers invited to submit detailed proposals.

Recommendation:

Complete the change impact assessment before communicating to affected staff.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$500,000

Action Items:

- Fatima Al-Hassan: Deliver technical architecture diagram for sign-off - Due: 03 September 2024
- Priya Nair: Complete risk register with latest assessment to the programme office - Due: 03 September 2024
- Thomas Edgerton: Complete updated project plan and revised timeline to all stakeholders - Due: 03 September 2024

1.2 Strategic Partnership - FinTech Hub [Project ID: PRJ-0116] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Due diligence initiated; legal, financial, and operational workstreams underway.
- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.

Recommendation:

Commission a detailed regulatory mapping exercise before committing to entry.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Pooja Krishnan: Prepare training schedule for all impacted teams - Due: 03 September 2024
- Fatima Al-Hassan: Deliver revised budget breakdown to Finance for approval - Due: 03 September 2024
- Priya Nair: Review vendor shortlist and commercial terms for review - Due: 03 September 2024

1.3 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 4 of 9)

Status: Active - At Risk

Phase

Discussion Points:

- Sales enablement library refreshed; 120 new assets published and indexed.
- CRM data quality improved to 91% following the cleanse exercise.

Recommendation:

Proceed to full rollout; pilot results confirm the new process improves win rates.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 75,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Sameer Rao: Finalise resource allocation plan for the next sprint - Due: 03 September 2024
- Fatima Al-Hassan: Submit legal review of the contract amendment - Due: 03 September 2024

1.4 Customer Data Platform [Project ID: PRJ-0132] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Aisha Mahmood: Submit vendor shortlist and commercial terms for review - Due: 03 September 2024
- Priya Nair: Complete change management plan - Due: 03 September 2024
- Thomas Edgerton: Prepare revised budget breakdown to Finance for approval - Due: 03 September 2024

1.5 Singapore Office Expansion [Project ID: PRJ-0133] (Review 3 of 10)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Procurement specifications drafted; RFQ issued to 5 qualified suppliers.
- Detailed design finalised; sign-off obtained from engineering and security teams.

Recommendation:

Approve the infrastructure design and proceed to procurement.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks

once capacity is confirmed.

Budget Allocation: \$24,000

Action Items:

- Ethan Brooks: Coordinate KPI dashboard with updated metrics - Due: 03 September 2024
- Priya Nair: Submit risk register with latest assessment to the programme office - Due: 03 September 2024
- Fatima Al-Hassan: Complete KPI dashboard with updated metrics - Due: 03 September 2024

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 03 September 2024

Minutes approved by: Marcus Webb, VP of Sales

- End of Minutes -