

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Ethan Brooks (Senior Architect)
- Diana Petrov (Scrum Master)
- Rohan Sharma (Business Analyst)
- Meera Patel (Finance Director)
- Nathan Forrest (VP of Marketing)
- Sara Lopez (Chief Product Officer)

1. GENERAL DISCUSSION

- The team confirmed readiness for the external auditor visit scheduled for next month.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- Integration with the legacy system identified as a critical path item; workaround agreed.
- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.

Recommendation:

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$250,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Nisha Iyer: Prepare technical architecture diagram for sign-off - Due: 03 September 2024
- Diana Petrov: Submit dependency mapping with the platform team - Due: 03 September 2024

1.2 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 5 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.
- Data quality score improved from 72% to 84% following upstream remediation effort.
- Data catalogue populated with 1,800 assets; business glossary terms under review.

Recommendation:

Proceed to UAT; data accuracy metrics are consistently above the 90% threshold.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$500,000 approved following scope clarification.

Budget Allocation: \$500,000

Action Items:

- Marcus Webb: Deliver resource allocation plan for the next sprint - Due: 03 September 2024
- Meera Patel: Submit training schedule for all impacted teams - Due: 03 September 2024
- Sara Lopez: Complete risk register with latest assessment to the programme office - Due: 03 September 2024

1.3 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.

Recommendation:

Commission a detailed change impact assessment before communicating to staff.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$500,000

Action Items:

- Vivek Nambiar: Coordinate legal review of the contract amendment - Due: 03 September 2024
- Rohan Sharma: Present dependency mapping with the platform team - Due: 03 September 2024
- Sara Lopez: Deliver technical architecture diagram for sign-off - Due: 03 September 2024

1.4 HR Digital Transformation [Project ID: PRJ-0109] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Employee data migration validated; 99.7% record accuracy confirmed.
- Parallel payroll run completed successfully; variances within the 0.1% acceptable threshold.

Recommendation:

Accelerate manager training delivery to ensure readiness for go-live.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$500,000 approved following scope clarification.

Budget Allocation: \$500,000

Action Items:

- Meera Patel: Coordinate revised budget breakdown to Finance for approval - Due: 03 September 2024
- Nathan Forrest: Review updated project plan and revised timeline to all stakeholders - Due: 03 September 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 03 September 2024

Minutes approved by: Ethan Brooks, Senior Architect