

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Carlos Mendez (DevOps Manager)
- Nathan Forrest (VP of Marketing)
- Thomas Edgerton (Chief Financial Officer)
- Sneha Gupta (Data Science Lead)
- James Thornton (Chief Executive Officer)
- Ethan Brooks (Senior Architect)
- Marcus Webb (VP of Sales)
- Oliver Grant (Chief Risk Officer)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Risk register reviewed at programme level; three new risks added and two risks closed.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 6 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Alpha build released to internal testers; 23 bugs logged, 18 already resolved.
- Localisation for three new markets underway; translation vendor engaged.

Recommendation:

Defer the three lower-priority features to maintain the launch date.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$250,000 approved following scope clarification.

Budget Allocation: \$250,000

Action Items:

- Aisha Mahmood: Prepare post-implementation review agenda - Due: 29 August 2024
- Sneha Gupta: Prepare stakeholder communication pack - Due: 29 August 2024
- Thomas Edgerton: Complete KPI dashboard with updated metrics - Due: 29 August 2024

1.2 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 5 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 150,000 released for pilot phase.

Budget Allocation: \$250,000

Action Items:

- Meera Patel: Finalise dependency mapping with the platform team - Due: 29 August 2024
- Nathan Forrest: Coordinate legal review of the contract amendment - Due: 29 August 2024
- Ethan Brooks: Present technical architecture diagram for sign-off - Due: 29 August 2024

1.3 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 4 of 6)

Status: Active - On Track

Phase

Discussion Points:

- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- Security hardening tasks completed; penetration test scheduled for next fortnight.
- Integration with the legacy system identified as a critical path item; workaround agreed.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of EUR 60,000 released for pilot phase.

Budget Allocation: EUR 60,000

Action Items:

- Carlos Mendez: Circulate resource allocation plan for the next sprint - Due: 29 August 2024
- Ethan Brooks: Publish training schedule for all impacted teams - Due: 29 August 2024

1.4 Digital Marketing Automation [Project ID: PRJ-0129] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Campaign brief drafted and shared with the appointed creative agency.
- Brand audit findings presented; three strategic repositioning options under consideration.

Recommendation:

Validate two creative routes through audience testing before committing to production.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$180,000

Action Items:

- Sara Lopez: Coordinate post-implementation review agenda - Due: 29 August 2024
- Marcus Webb: Deliver resource allocation plan for the next sprint - Due: 29 August 2024

1.5 Internal Developer Platform [Project ID: PRJ-0134] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 40,000 approved following scope clarification.

Budget Allocation: \$250,000

Action Items:

- Fatima Al-Hassan: Publish legal review of the contract amendment - Due: 29 August 2024
- James Thornton: Prepare training schedule for all impacted teams - Due: 29 August 2024
- Oliver Grant: Prepare technical architecture diagram for sign-off - Due: 29 August 2024

1.6 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.
- Change impact assessment completed; all 850 employees identified as affected to some degree.

Recommendation:

Approve the HR transformation roadmap and proceed to vendor selection.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of EUR 110,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Thomas Edgerton: Finalise risk register with latest assessment to the programme office - Due: 29 August 2024
- James Thornton: Complete go/no-go recommendation to the steering committee - Due: 29 August 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 29 August 2024

Minutes approved by: Carlos Mendez, DevOps Manager

- End of Minutes -