

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Ethan Brooks (Senior Architect)
- Carlos Mendez (DevOps Manager)
- Aisha Mahmood (Customer Success Director)
- James Thornton (Chief Executive Officer)
- Ananya Singh (Head of HR)
- Marcus Webb (VP of Sales)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- The programme office confirmed that the project management tooling migration is complete.

1.1 APAC Market Expansion [Project ID: PRJ-0107] (Review 4 of 9)

Status: Active - At Risk

Phase

Discussion Points:

- Partnership governance framework agreed; quarterly steering committee dates confirmed.
- Go-to-market plan drafted; regional launch sequence confirmed with the sales leadership.

Recommendation:

Submit the regulatory filings in the remaining jurisdiction without delay.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$48,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Sneha Gupta: Prepare technical architecture diagram for sign-off - Due: 20 September 2024
- Marcus Webb: Prepare go/no-go recommendation to the steering committee - Due: 20 September 2024
- Marcus Webb: Complete KPI dashboard with updated metrics - Due: 20 September 2024

1.2 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 2 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Campaign brief drafted and shared with the appointed creative agency.
- Market research completed; target audience segmentation refined into five distinct personas.
- Media planning underway; channel mix to be finalised following budget confirmation.

Recommendation:

Proceed with the selected media agency; terms are competitive and scope is well-defined.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$120,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Ananya Singh: Coordinate revised budget breakdown to Finance for approval - Due: 20 September 2024
- Carlos Mendez: Complete revised budget breakdown to Finance for approval - Due: 20 September 2024
- James Thornton: Complete vendor shortlist and commercial terms for review - Due: 20 September 2024

1.3 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Change impact assessment completed; all 850 employees identified as affected to some degree.
- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.

Recommendation:

Commission a detailed change impact assessment before communicating to staff.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$24,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Priya Nair: Submit change management plan - Due: 20 September 2024
- Ananya Singh: Circulate revised budget breakdown to Finance for approval - Due: 20 September 2024

1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- Year-to-date spend tracking at 94% of budget; underspend attributed to phased hiring.
- Finance system integration 70% complete; parallel running commences next month.
- Mid-project financial review completed; revised forecast within 3% of original estimate.

Recommendation:

Request a supplementary budget of GBP 35,000 to cover the scope extension.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$95,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Diana Petrov: Circulate revised budget breakdown to Finance for approval - Due: 20 September 2024
- Carlos Mendez: Publish legal review of the contract amendment - Due: 20 September 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 20 September 2024

Minutes approved by: Sameer Rao, Engineering Manager

- *End of Minutes* -