

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Meera Patel (Finance Director)
- Diana Petrov (Scrum Master)
- Riya Joshi (Product Manager)
- Arjun Mehta (Chief Technology Officer)
- Oliver Grant (Chief Risk Officer)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- The programme office confirmed that the project management tooling migration is complete.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- Procurement savings of GBP 95,000 identified through contract renegotiation.
- Year-to-date spend tracking at 94% of budget; underspend attributed to phased hiring.

Recommendation:

Request a supplementary budget of GBP 35,000 to cover the scope extension.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 150,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Vivek Nambiar: Circulate risk register with latest assessment to the programme office - Due: 01 December 2024
- Oliver Grant: Submit technical architecture diagram for sign-off - Due: 01 December 2024
- Riya Joshi: Finalise vendor shortlist and commercial terms for review - Due: 01 December 2024

1.2 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Data catalogue populated with 1,800 assets; business glossary terms under review.
- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$48,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Meera Patel: Circulate dependency mapping with the platform team - Due: 01 December 2024
- Diana Petrov: Review resource allocation plan for the next sprint - Due: 01 December 2024

1.3 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Finance sign-off on final accounts received; project formally closed from a financial perspective.
- Post-project audit completed; no material variances identified.
- Benefit realisation report submitted to the board; quarterly tracking to continue for 12 months.

Recommendation:

Formally close the project from a financial perspective; final accounts reconciled.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 75,000

Action Items:

- Marcus Webb: Review KPI dashboard with updated metrics - Due: 01 December 2024
- Arjun Mehta: Finalise revised budget breakdown to Finance for approval - Due: 01 December 2024
- Arjun Mehta: Review revised budget breakdown to Finance for approval - Due: 01 December 2024

1.4 Partner Portal Launch [Project ID: PRJ-0138] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Due diligence initiated; legal, financial, and operational workstreams underway.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.

Recommendation:

Engage legal counsel to begin drafting the partnership term sheet.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Riya Joshi: Coordinate KPI dashboard with updated metrics - Due: 01 December 2024
- Diana Petrov: Present updated project plan and revised timeline to all stakeholders - Due: 01 December 2024
- Diana Petrov: Review revised budget breakdown to Finance for approval - Due: 01 December 2024

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 01 December 2024

Minutes approved by: Meera Patel, Finance Director