

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Dinesh Kumar (Senior Project Manager)
- Arjun Mehta (Chief Technology Officer)
- Ananya Singh (Head of HR)
- Vivek Nambiar (Infrastructure Manager)
- Lakshmi Venkat (QA Lead)
- Sameer Rao (Engineering Manager)
- Sneha Gupta (Data Science Lead)
- Carlos Mendez (DevOps Manager)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Programme newsletter distribution to all stakeholders confirmed for end of week.

1.1 Automated Testing Framework [Project ID: PRJ-0117] (Review 5 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Integration with the legacy system identified as a critical path item; workaround agreed.
- Code review process overhauled; defect escape rate reduced by 34% since last sprint.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$120,000 released for pilot phase.

Budget Allocation: EUR 110,000

Action Items:

- Pooja Krishnan: Prepare risk register with latest assessment to the programme office - Due: 19 November 2024
- Sneha Gupta: Review revised budget breakdown to Finance for approval - Due: 19 November 2024
- Carlos Mendez: Submit risk register with latest assessment to the programme office - Due: 19 November 2024

1.2 Singapore Office Expansion [Project ID: PRJ-0133] (Review 4 of 10)

Status: Active - At Risk

Phase

Discussion Points:

- Parallel running of old and new infrastructure commenced; switchover plan agreed.
- Connectivity testing completed; latency within agreed SLA parameters across all links.

Recommendation:

Complete the security validation before moving workloads to the new infrastructure.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$180,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Sameer Rao: Finalise change management plan - Due: 19 November 2024
- Lakshmi Venkat: Present resource allocation plan for the next sprint - Due: 19 November 2024
- Sameer Rao: Finalise revised budget breakdown to Finance for approval - Due: 19 November 2024

1.3 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Integration with the legacy system identified as a critical path item; workaround agreed.
- Security hardening tasks completed; penetration test scheduled for next fortnight.

Recommendation:

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$24,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Arjun Mehta: Review change management plan - Due: 19 November 2024
- Carlos Mendez: Submit go/no-go recommendation to the steering committee - Due: 19 November 2024

1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- Mid-project financial review completed; revised forecast within 3% of original estimate.
- Year-to-date spend tracking at 94% of budget; underspend attributed to phased hiring.

Recommendation:

Approve the revised cost model and continue to Phase 3.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$48,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Diana Petrov: Circulate post-implementation review agenda - Due: 19 November 2024
- Sameer Rao: Finalise go/no-go recommendation to the steering committee - Due: 19 November 2024
- Sameer Rao: Present legal review of the contract amendment - Due: 19 November 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 19 November 2024

Minutes approved by: Dinesh Kumar, Senior Project Manager

- End of Minutes -