

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Ethan Brooks (Senior Architect)
- Priya Nair (VP of Engineering)
- Sara Lopez (Chief Product Officer)
- Marcus Webb (VP of Sales)
- Oliver Grant (Chief Risk Officer)
- Dinesh Kumar (Senior Project Manager)
- Nathan Forrest (VP of Marketing)

1. GENERAL DISCUSSION

- The team confirmed readiness for the external auditor visit scheduled for next month.
- Risk register reviewed at programme level; three new risks added and two risks closed.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Wireframes for core user journeys completed; design review scheduled for next week.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$180,000

Action Items:

- Sara Lopez: Prepare resource allocation plan for the next sprint - Due: 21 December 2024
- Priya Nair: Circulate revised budget breakdown to Finance for approval - Due: 21 December 2024
- Priya Nair: Complete training schedule for all impacted teams - Due: 21 December 2024

1.2 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Brand audit findings presented; three strategic repositioning options under consideration.
- Customer journey mapping workshop completed; 6 key moments of truth identified.

Recommendation:

Validate two creative routes through audience testing before committing to production.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks

once capacity is confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Oliver Grant: Finalise revised budget breakdown to Finance for approval - Due: 21 December 2024
- Nathan Forrest: Complete risk register with latest assessment to the programme office - Due: 21 December 2024
- Nathan Forrest: Present updated project plan and revised timeline to all stakeholders - Due: 21 December 2024

1.3 Carbon Footprint Tracking System [Project ID: PRJ-0135] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Internal audit of controls completed; 2 medium-severity findings raised.
- 7 of 11 compliance gaps remediated; remaining 4 on track for closure by next review.

Recommendation:

Proceed to the next phase of control implementation; evidence gathering is on track.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$500,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Aisha Mahmood: Submit stakeholder communication pack - Due: 21 December 2024
- Dinesh Kumar: Finalise updated project plan and revised timeline to all stakeholders - Due: 21 December 2024

1.4 ERP System Upgrade [Project ID: PRJ-0103] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Process conformance audits show 78% adherence to the new standard operating procedures.
- Vendor transition plan agreed; parallel running period of 6 weeks confirmed.

Recommendation:

Approve the deployment of the remaining automation workflows.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$24,000 approved following scope clarification.

Budget Allocation: \$95,000

Action Items:

- Marcus Webb: Submit risk register with latest assessment to the programme office - Due: 21 December 2024
- Sara Lopez: Finalise technical architecture diagram for sign-off - Due: 21 December 2024

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 21 December 2024

Minutes approved by: Ethan Brooks, Senior Architect