

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Riya Joshi (Product Manager)
- Lakshmi Venkat (QA Lead)
- Marcus Webb (VP of Sales)
- Ananya Singh (Head of HR)
- Priya Nair (VP of Engineering)
- Sneha Gupta (Data Science Lead)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Discussed the implications of the upcoming regulatory change on three active projects.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 Customer Data Platform [Project ID: PRJ-0132] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Rohan Sharma: Prepare change management plan - Due: 04 December 2024
- Sneha Gupta: Complete post-implementation review agenda - Due: 04 December 2024

1.2 Singapore Office Expansion [Project ID: PRJ-0133] (Review 4 of 10)

Status: Active - At Risk

Phase

Discussion Points:

- Security controls installed and validated by the information security team.
- Hardware delivery received and racked; initial configuration in progress.

Recommendation:

Approve the switchover date and communicate to all affected business units.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$380,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Sara Lopez: Publish revised budget breakdown to Finance for approval - Due: 04 December 2024
- Lakshmi Venkat: Circulate training schedule for all impacted teams - Due: 04 December 2024

1.3 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 5 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Data catalogue populated with 1,800 assets; business glossary terms under review.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Data quality score improved from 72% to 84% following upstream remediation effort.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$24,000 approved following scope clarification.

Budget Allocation: \$250,000

Action Items:

- Carlos Mendez: Prepare vendor shortlist and commercial terms for review - Due: 04 December 2024
- Ananya Singh: Finalise post-implementation review agenda - Due: 04 December 2024
- Sneha Gupta: Prepare change management plan - Due: 04 December 2024

1.4 Automated Testing Framework [Project ID: PRJ-0117] (Review 5 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Integration with the legacy system identified as a critical path item; workaround agreed.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$95,000 released for pilot phase.

Budget Allocation: \$120,000

Action Items:

- Aisha Mahmood: Complete dependency mapping with the platform team - Due: 04 December 2024
- Sneha Gupta: Coordinate risk register with latest assessment to the programme office - Due: 04 December 2024
- Lakshmi Venkat: Present resource allocation plan for the next sprint - Due: 04 December 2024

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 04 December 2024

Minutes approved by: Riya Joshi, Product Manager