

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Riya Joshi (Product Manager)
- Nisha Iyer (Compliance Manager)
- Kavya Reddy (Head of Operations)
- Sameer Rao (Engineering Manager)
- Vivek Nambiar (Infrastructure Manager)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 5 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.
- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.

Recommendation:

Accelerate the remaining 25 source system pipelines; current velocity is sufficient to meet the deadline.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a single-tenant deployment for one key client. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$380,000 released for pilot phase.

Budget Allocation: \$250,000

Action Items:

- Sneha Gupta: Circulate resource allocation plan for the next sprint - Due: 02 January 2025
- Nisha Iyer: Circulate dependency mapping with the platform team - Due: 02 January 2025

1.2 Strategic Partnership - FinTech Hub [Project ID: PRJ-0116] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.
- Due diligence initiated; legal, financial, and operational workstreams underway.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.

Recommendation:

Approve the market entry strategy and proceed to due diligence.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$24,000

Action Items:

- Pooja Krishnan: Present training schedule for all impacted teams - Due: 02 January 2025
- Sameer Rao: Finalise risk register with latest assessment to the programme office - Due: 02 January 2025

1.3 Singapore Office Expansion [Project ID: PRJ-0133] (Review 5 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Security controls installed and validated by the information security team.
- Parallel running of old and new infrastructure commenced; switchover plan agreed.

Recommendation:

Complete the security validation before moving workloads to the new infrastructure.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 40,000 approved following scope clarification.

Budget Allocation: \$250,000

Action Items:

- Riya Joshi: Submit training schedule for all impacted teams - Due: 02 January 2025
- Kavya Reddy: Coordinate updated project plan and revised timeline to all stakeholders - Due: 02 January 2025
- Kavya Reddy: Coordinate dependency mapping with the platform team - Due: 02 January 2025

1.4 Cybersecurity Incident Response Platform [Project ID: PRJ-0131] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- Integration with the legacy system identified as a critical path item; workaround agreed.
- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 75,000 released for pilot phase.

Budget Allocation: \$180,000

Action Items:

- Riya Joshi: Coordinate go/no-go recommendation to the steering committee - Due: 02 January 2025
- Nisha Iyer: Review vendor shortlist and commercial terms for review - Due: 02 January 2025
- Sameer Rao: Publish vendor shortlist and commercial terms for review - Due: 02 January 2025

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 02 January 2025

Minutes approved by: Riya Joshi, Product Manager

- End of Minutes -