

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Sara Lopez (Chief Product Officer)
- Sneha Gupta (Data Science Lead)
- Meera Patel (Finance Director)
- Kavya Reddy (Head of Operations)
- Thomas Edgerton (Chief Financial Officer)
- Lakshmi Venkat (QA Lead)
- Riya Joshi (Product Manager)
- Sameer Rao (Engineering Manager)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- The programme office confirmed that the project management tooling migration is complete.

1.1 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- Creative concepts reviewed; two routes selected for audience testing.
- Campaign assets 80% complete; final review scheduled for next week.
- Marketing technology integration completed; CRM and email platform now synchronised.

Recommendation:

Approve the media plan and release the campaign budget for activation.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$380,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Ethan Brooks: Review dependency mapping with the platform team - Due: 11 January 2025
- Sneha Gupta: Coordinate legal review of the contract amendment - Due: 11 January 2025
- Lakshmi Venkat: Submit change management plan - Due: 11 January 2025

1.2 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Mid-project financial review completed; revised forecast within 3% of original estimate.
- Cost allocation model updated; departmental recharges aligned to new structure.
- Finance system integration 70% complete; parallel running commences next month.

Recommendation:

Approve the revised cost model and continue to Phase 3.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 40,000 released for pilot phase.

Budget Allocation: \$95,000

Action Items:

- Dinesh Kumar: Submit legal review of the contract amendment - Due: 11 January 2025
- Riya Joshi: Circulate stakeholder communication pack - Due: 11 January 2025

1.3 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 5 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Pipeline coverage improved from 2.4x to 3.1x target following process changes.
- Sales enablement library refreshed; 120 new assets published and indexed.
- CRM data quality improved to 91% following the cleanse exercise.

Recommendation:

Accelerate adoption of the new playbook; current 78% rate risks missing the target.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 60,000 approved following scope clarification.

Budget Allocation: \$48,000

Action Items:

- Pooja Krishnan: Review go/no-go recommendation to the steering committee - Due: 11 January 2025
- Riya Joshi: Complete go/no-go recommendation to the steering committee - Due: 11 January 2025
- Kavya Reddy: Review vendor shortlist and commercial terms for review - Due: 11 January 2025

1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 4 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Mid-project financial review completed; revised forecast within 3% of original estimate.
- Procurement savings of GBP 95,000 identified through contract renegotiation.

Recommendation:

Request a supplementary budget of GBP 35,000 to cover the scope extension.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$95,000 approved following scope clarification.

Budget Allocation: EUR 110,000

Action Items:

- Sameer Rao: Submit vendor shortlist and commercial terms for review - Due: 11 January 2025
- Riya Joshi: Finalise revised budget breakdown to Finance for approval - Due: 11 January 2025

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 11 January 2025

Minutes approved by: Rohan Sharma, Business Analyst

- End of Minutes -