

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- James Thornton (Chief Executive Officer)
- Sara Lopez (Chief Product Officer)
- Fatima Al-Hassan (Director of Strategy)
- Pooja Krishnan (Legal Counsel)
- Meera Patel (Finance Director)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Discussed the implications of the upcoming regulatory change on three active projects.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Project delivered GBP 180,000 under the approved budget envelope.
- Post-project audit completed; no material variances identified.
- Finance sign-off on final accounts received; project formally closed from a financial perspective.

Recommendation:

Formally close the project from a financial perspective; final accounts reconciled.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$48,000

Action Items:

- Nathan Forrest: Publish risk register with latest assessment to the programme office - Due: 02 March 2025
- Pooja Krishnan: Prepare risk register with latest assessment to the programme office - Due: 02 March 2025

1.2 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 4 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Security hardening tasks completed; penetration test scheduled for next fortnight.
- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Code review process overhauled; defect escape rate reduced by 34% since last sprint.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 110,000 approved following scope clarification.

Budget Allocation: \$500,000

Action Items:

- Nathan Forrest: Complete risk register with latest assessment to the programme office - Due: 02 March 2025
- Meera Patel: Deliver go/no-go recommendation to the steering committee - Due: 02 March 2025
- Sara Lopez: Coordinate updated project plan and revised timeline to all stakeholders - Due: 02 March 2025

1.3 HR Digital Transformation [Project ID: PRJ-0109] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Manager self-service training delivered to 120 line managers across all business units.
- Employee data migration validated; 99.7% record accuracy confirmed.

Recommendation:

Proceed to parallel payroll run; configuration and testing results are satisfactory.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 40,000 approved following scope clarification.

Budget Allocation: GBP 150,000

Action Items:

- Aisha Mahmood: Complete resource allocation plan for the next sprint - Due: 02 March 2025
- Meera Patel: Circulate post-implementation review agenda - Due: 02 March 2025

1.4 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- Audience testing results positive; preferred route selected and production briefed.
- Campaign assets 80% complete; final review scheduled for next week.

Recommendation:

Expand the soft launch to 25% of the audience; early indicators are positive.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 75,000 confirmed.

Budget Allocation: \$500,000

Action Items:

- Nisha Iyer: Circulate KPI dashboard with updated metrics - Due: 02 March 2025
- Pooja Krishnan: Publish post-implementation review agenda - Due: 02 March 2025

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 02 March 2025

Minutes approved by: James Thornton, Chief Executive Officer

- End of Minutes -