

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Ananya Singh (Head of HR)
- Priya Nair (VP of Engineering)
- Sameer Rao (Engineering Manager)
- Aisha Mahmood (Customer Success Director)
- Fatima Al-Hassan (Director of Strategy)
- Carlos Mendez (DevOps Manager)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 7 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Alpha build released to internal testers; 23 bugs logged, 18 already resolved.
- Beta cohort of 150 users onboarded; weekly feedback sessions producing actionable insights.
- A/B test on the onboarding flow shows a 14% improvement in activation rate.

Recommendation:

Proceed to closed beta; product quality meets the threshold for controlled testing.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of EUR 110,000 released for pilot phase.

Budget Allocation: \$380,000

Action Items:

- Ethan Brooks: Present post-implementation review agenda - Due: 07 February 2025
- Aisha Mahmood: Finalise legal review of the contract amendment - Due: 07 February 2025

1.2 HR Digital Transformation [Project ID: PRJ-0109] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Employee data migration validated; 99.7% record accuracy confirmed.
- HRIS configuration completed for core HR and payroll modules; testing underway.
- Change champion network established; 45 volunteers trained across 12 office locations.

Recommendation:

Approve the data migration plan; accuracy levels meet the go/no-go threshold.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 75,000

approved following scope clarification.

Budget Allocation: GBP 75,000

Action Items:

- Pooja Krishnan: Complete updated project plan and revised timeline to all stakeholders - Due: 07 February 2025
- Fatima Al-Hassan: Deliver change management plan - Due: 07 February 2025

1.3 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 4 of 9)

Status: Active - At Risk

Discussion Points:

- Audience testing results positive; preferred route selected and production briefed.
- Soft launch to 10% of the target audience shows click-through rate of 4.1%.

Recommendation:

Expand the soft launch to 25% of the audience; early indicators are positive.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$48,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Aisha Mahmood: Prepare stakeholder communication pack - Due: 07 February 2025
- Fatima Al-Hassan: Finalise revised budget breakdown to Finance for approval - Due: 07 February 2025
- Aisha Mahmood: Finalise vendor shortlist and commercial terms for review - Due: 07 February 2025

1.4 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 3 of 5)

Status: Active - On Track

Discussion Points:

- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Security hardening tasks completed; penetration test scheduled for next fortnight.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$380,000 approved following scope clarification.

Budget Allocation: EUR 60,000

Action Items:

- Nathan Forrest: Publish change management plan - Due: 07 February 2025
- Priya Nair: Present stakeholder communication pack - Due: 07 February 2025

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 07 February 2025

Minutes approved by: Ananya Singh, Head of HR