

# MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Oliver Grant (Chief Risk Officer)
- Nisha Iyer (Compliance Manager)
- Marcus Webb (VP of Sales)
- Vivek Nambiar (Infrastructure Manager)
- Sara Lopez (Chief Product Officer)

## 1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

### 1.1 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 4 of 7)

Status: Active - On Track

Phase

Discussion Points:

- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Security hardening tasks completed; penetration test scheduled for next fortnight.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.

Recommendation:

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$24,000 approved following scope clarification.

Budget Allocation: \$180,000

Action Items:

- Rohan Sharma: Finalise go/no-go recommendation to the steering committee - Due: 28 February 2025
- Nisha Iyer: Review revised budget breakdown to Finance for approval - Due: 28 February 2025
- Marcus Webb: Coordinate vendor shortlist and commercial terms for review - Due: 28 February 2025

### 1.2 ERP System Upgrade [Project ID: PRJ-0103] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- SLA renegotiation with primary supplier concluded; 99.5% uptime commitment secured.
- Vendor transition plan agreed; parallel running period of 6 weeks confirmed.

Recommendation:

Proceed with the vendor transition as planned; parallel running is performing well.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 60,000 approved following scope clarification.

**Budget Allocation:** \$500,000

**Action Items:**

- Oliver Grant: Finalise vendor shortlist and commercial terms for review - Due: 28 February 2025
- Marcus Webb: Deliver resource allocation plan for the next sprint - Due: 28 February 2025
- Marcus Webb: Present updated project plan and revised timeline to all stakeholders - Due: 28 February 2025

**1.3 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 5 of 7)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Data quality score improved from 72% to 84% following upstream remediation effort.
- Data catalogue populated with 1,800 assets; business glossary terms under review.
- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.

**Recommendation:**

Invest in automated data quality monitoring to prevent regression during scale-out.

**Decision: PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$95,000 released for pilot phase.

**Budget Allocation:** GBP 150,000

**Action Items:**

- Lakshmi Venkat: Present legal review of the contract amendment - Due: 28 February 2025
- Vivek Nambiar: Submit resource allocation plan for the next sprint - Due: 28 February 2025
- Nisha Iyer: Circulate technical architecture diagram for sign-off - Due: 28 February 2025

**1.4 APAC Market Expansion [Project ID: PRJ-0107] (Review 5 of 9)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Due diligence findings presented; no material issues identified; two minor items flagged.
- Go-to-market plan drafted; regional launch sequence confirmed with the sales leadership.

**Recommendation:**

Approve the go-to-market plan and release resources to begin pre-launch activities.

**Decision: APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 110,000 approved following scope clarification.

**Budget Allocation:** \$95,000

**Action Items:**

- Vivek Nambiar: Review change management plan - Due: 28 February 2025
- Marcus Webb: Complete legal review of the contract amendment - Due: 28 February 2025

**1.5 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 6 of 9)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.
- Data catalogue populated with 1,800 assets; business glossary terms under review.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.

**Recommendation:**

Accelerate the remaining 25 source system pipelines; current velocity is sufficient to meet the deadline.

**Decision: PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$180,000 released for pilot phase.

**Budget Allocation:**        \$180,000

**Action Items:**

- Meera Patel: Finalise risk register with latest assessment to the programme office - Due: 28 February 2025
- Nisha Iyer: Submit revised budget breakdown to Finance for approval - Due: 28 February 2025
- Nisha Iyer: Circulate dependency mapping with the platform team - Due: 28 February 2025

---

**2. ANY OTHER BUSINESS**

---

The offsite planning session dates will be circulated by the programme office.

**3. NEXT MEETING AND SIGN-OFF**

---

**Next Meeting:**                28 February 2025

Minutes approved by: Oliver Grant, Chief Risk Officer

- End of Minutes -