

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Lakshmi Venkat (QA Lead)
- Oliver Grant (Chief Risk Officer)
- Dinesh Kumar (Senior Project Manager)
- Aisha Mahmood (Customer Success Director)
- Pooja Krishnan (Legal Counsel)
- Carlos Mendez (DevOps Manager)
- Arjun Mehta (Chief Technology Officer)
- Marcus Webb (VP of Sales)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Disaster Recovery and BCP Upgrade [Project ID: PRJ-0114] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Network cabling completed at 4 of 6 sites; remaining 2 sites scheduled for next month.
- Hardware delivery received and racked; initial configuration in progress.

Recommendation:

Approve the switchover date and communicate to all affected business units.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$95,000 released for pilot phase.

Budget Allocation: \$48,000

Action Items:

- Kavya Reddy: Prepare dependency mapping with the platform team - Due: 11 March 2025
- Dinesh Kumar: Prepare updated project plan and revised timeline to all stakeholders - Due: 11 March 2025
- Arjun Mehta: Prepare stakeholder communication pack - Due: 11 March 2025

1.2 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.

Recommendation:

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 60,000 approved following scope clarification.

Budget Allocation: GBP 75,000

Action Items:

- Ananya Singh: Publish post-implementation review agenda - Due: 11 March 2025
- Marcus Webb: Coordinate change management plan - Due: 11 March 2025
- Dinesh Kumar: Publish KPI dashboard with updated metrics - Due: 11 March 2025

1.3 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Parallel payroll run completed successfully; variances within the 0.1% acceptable threshold.
- Employee data migration validated; 99.7% record accuracy confirmed.

Recommendation:

Approve the data migration plan; accuracy levels meet the go/no-go threshold.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$95,000 approved following scope clarification.

Budget Allocation: \$24,000

Action Items:

- Sara Lopez: Finalise change management plan - Due: 11 March 2025
- Aisha Mahmood: Review resource allocation plan for the next sprint - Due: 11 March 2025
- Aisha Mahmood: Circulate revised budget breakdown to Finance for approval - Due: 11 March 2025

1.4 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Post-project audit completed; no material variances identified.
- Finance sign-off on final accounts received; project formally closed from a financial perspective.
- Benefit realisation report submitted to the board; quarterly tracking to continue for 12 months.

Recommendation:

Transition ongoing financial monitoring to the BAU Finance team.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$24,000

Action Items:

- James Thornton: Coordinate stakeholder communication pack - Due: 11 March 2025
- Oliver Grant: Coordinate revised budget breakdown to Finance for approval - Due: 11 March 2025

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 11 March 2025

Minutes approved by: Lakshmi Venkat, QA Lead

- End of Minutes -