

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Thomas Edgerton (Chief Financial Officer)
- Ananya Singh (Head of HR)
- Marcus Webb (VP of Sales)
- Kavya Reddy (Head of Operations)
- Ethan Brooks (Senior Architect)
- Sara Lopez (Chief Product Officer)
- James Thornton (Chief Executive Officer)
- Nathan Forrest (VP of Marketing)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.
- Data quality score improved from 72% to 84% following upstream remediation effort.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$95,000 released for pilot phase.

Budget Allocation: \$250,000

Action Items:

- Sameer Rao: Finalise change management plan - Due: 11 April 2025
- Nathan Forrest: Circulate change management plan - Due: 11 April 2025

1.2 Digital Marketing Automation [Project ID: PRJ-0129] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Marketing technology integration completed; CRM and email platform now synchronised.
- Soft launch to 10% of the target audience shows click-through rate of 4.1%.
- Audience testing results positive; preferred route selected and production briefed.

Recommendation:

Approve the media plan and release the campaign budget for activation.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 40,000 approved following scope clarification.

Budget Allocation: GBP 150,000

Action Items:

- Sneha Gupta: Present KPI dashboard with updated metrics - Due: 11 April 2025
- Ethan Brooks: Circulate technical architecture diagram for sign-off - Due: 11 April 2025

1.3 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 4 of 8)

Status: Active - At Risk

Discussion Points:

- Change champion network established; 45 volunteers trained across 12 office locations.
- Manager self-service training delivered to 120 line managers across all business units.

Recommendation:

Proceed to parallel payroll run; configuration and testing results are satisfactory.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$380,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Aisha Mahmood: Complete stakeholder communication pack - Due: 11 April 2025
- Marcus Webb: Finalise stakeholder communication pack - Due: 11 April 2025
- James Thornton: Finalise revised budget breakdown to Finance for approval - Due: 11 April 2025

1.4 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 5 of 6)

Status: Active - On Track

Discussion Points:

- Hypercare period ended; system handed to the operations team with full runbook.
- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.

Recommendation:

Transition to BAU support model; hypercare resourcing can be reduced by 50%.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 150,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Sneha Gupta: Present updated project plan and revised timeline to all stakeholders - Due: 11 April 2025
- Ananya Singh: Publish dependency mapping with the platform team - Due: 11 April 2025
- Sara Lopez: Coordinate post-implementation review agenda - Due: 11 April 2025

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 11 April 2025

Minutes approved by: Thomas Edgerton, Chief Financial Officer

- End of Minutes -