

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Priya Nair (VP of Engineering)
- Ethan Brooks (Senior Architect)
- Arjun Mehta (Chief Technology Officer)
- Thomas Edgerton (Chief Financial Officer)
- Carlos Mendez (DevOps Manager)
- Lakshmi Venkat (QA Lead)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Beta cohort of 150 users onboarded; weekly feedback sessions producing actionable insights.
- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- A/B test on the onboarding flow shows a 14% improvement in activation rate.

Recommendation:

Expand the beta cohort to 500 users to get statistically significant feedback.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$180,000 approved following scope clarification.

Budget Allocation: \$380,000

Action Items:

- Marcus Webb: Coordinate go/no-go recommendation to the steering committee - Due: 13 April 2025
- Arjun Mehta: Review legal review of the contract amendment - Due: 13 April 2025

1.2 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 6 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.
- Hypercare period ended; system handed to the operations team with full runbook.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$48,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Nisha Iyer: Finalise technical architecture diagram for sign-off - Due: 13 April 2025
- Carlos Mendez: Review KPI dashboard with updated metrics - Due: 13 April 2025

1.3 Automated Testing Framework [Project ID: PRJ-0117] (Review 6 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Performance testing concluded; system handles 2.4x the anticipated peak load.
- Hypercare period ended; system handed to the operations team with full runbook.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$95,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Marcus Webb: Prepare change management plan - Due: 13 April 2025
- Ethan Brooks: Deliver dependency mapping with the platform team - Due: 13 April 2025
- Ethan Brooks: Present go/no-go recommendation to the steering committee - Due: 13 April 2025

1.4 Vendor Rationalisation [Project ID: PRJ-0127] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- SLA renegotiation with primary supplier concluded; 99.5% uptime commitment secured.
- Three automation workflows deployed; combined saving of 80 person-hours per week.
- Process conformance audits show 78% adherence to the new standard operating procedures.

Recommendation:

Accelerate change management delivery; current adoption rate risks the go-live date.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$500,000 approved following scope clarification.

Budget Allocation: GBP 75,000

Action Items:

- Oliver Grant: Prepare updated project plan and revised timeline to all stakeholders - Due: 13 April 2025
- Lakshmi Venkat: Coordinate vendor shortlist and commercial terms for review - Due: 13 April 2025

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 13 April 2025

Minutes approved by: Priya Nair, VP of Engineering

- End of Minutes -