

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Ethan Brooks (Senior Architect)
- Diana Petrov (Scrum Master)
- Vivek Nambiar (Infrastructure Manager)
- Pooja Krishnan (Legal Counsel)
- Sneha Gupta (Data Science Lead)
- Ananya Singh (Head of HR)
- Arjun Mehta (Chief Technology Officer)
- Riya Joshi (Product Manager)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 6 of 9)

Status: Active - On Track

Phase

Discussion Points:

- CRM data quality improved to 91% following the cleanse exercise.
- New qualification playbook rolled out to 45 account executives; adoption at 78%.
- First cohort of 15 sales managers completed the new coaching framework training.

Recommendation:

Accelerate adoption of the new playbook; current 78% rate risks missing the target.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$380,000 released for pilot phase.

Budget Allocation: GBP 75,000

Action Items:

- Ethan Brooks: Publish risk register with latest assessment to the programme office - Due: 14 April 2025
- Pooja Krishnan: Review stakeholder communication pack - Due: 14 April 2025

1.2 Vendor Rationalisation [Project ID: PRJ-0127] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- SLA renegotiation with primary supplier concluded; 99.5% uptime commitment secured.
- Three automation workflows deployed; combined saving of 80 person-hours per week.
- Process conformance audits show 78% adherence to the new standard operating procedures.

Recommendation:

Proceed with the vendor transition as planned; parallel running is performing well.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 150,000 approved following scope clarification.

Budget Allocation: EUR 60,000

Action Items:

- Lakshmi Venkat: Circulate stakeholder communication pack - Due: 14 April 2025
- Vivek Nambiar: Publish vendor shortlist and commercial terms for review - Due: 14 April 2025
- Sneha Gupta: Coordinate post-implementation review agenda - Due: 14 April 2025

1.3 Singapore Office Expansion [Project ID: PRJ-0133] (Review 6 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Connectivity testing completed; latency within agreed SLA parameters across all links.
- Security controls installed and validated by the information security team.

Recommendation:

Approve the switchover date and communicate to all affected business units.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 150,000 approved following scope clarification.

Budget Allocation: EUR 60,000

Action Items:

- Aisha Mahmood: Circulate KPI dashboard with updated metrics - Due: 14 April 2025
- Riya Joshi: Complete technical architecture diagram for sign-off - Due: 14 April 2025

1.4 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Internal audit of controls completed; 2 medium-severity findings raised.
- Policy ratification by the board completed; communication to all staff issued.
- 7 of 11 compliance gaps remediated; remaining 4 on track for closure by next review.

Recommendation:

Proceed to the next phase of control implementation; evidence gathering is on track.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of EUR 60,000 released for pilot phase.

Budget Allocation: \$250,000

Action Items:

- Vivek Nambiar: Review stakeholder communication pack - Due: 14 April 2025
- Diana Petrov: Deliver vendor shortlist and commercial terms for review - Due: 14 April 2025
- Sneha Gupta: Circulate go/no-go recommendation to the steering committee - Due: 14 April 2025

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 14 April 2025

Minutes approved by: Ethan Brooks, Senior Architect

- End of Minutes -