

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Vivek Nambiar (Infrastructure Manager)
- Sara Lopez (Chief Product Officer)
- Dinesh Kumar (Senior Project Manager)
- Nathan Forrest (VP of Marketing)
- Sameer Rao (Engineering Manager)
- Kavya Reddy (Head of Operations)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Discussed the implications of the upcoming regulatory change on three active projects.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 4 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Soft launch to 10% of the target audience shows click-through rate of 4.1%.
- Campaign assets 80% complete; final review scheduled for next week.

Recommendation:

Proceed to full production of the preferred creative route; testing results are conclusive.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$250,000 approved following scope clarification.

Budget Allocation: GBP 40,000

Action Items:

- Rohan Sharma: Submit stakeholder communication pack - Due: 03 March 2025
- Sara Lopez: Present risk register with latest assessment to the programme office - Due: 03 March 2025
- Kavya Reddy: Publish updated project plan and revised timeline to all stakeholders - Due: 03 March 2025

1.2 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Vendor transition plan agreed; parallel running period of 6 weeks confirmed.
- Change management training completed for 61% of impacted staff; remainder scheduled.

Recommendation:

Accelerate change management delivery; current adoption rate risks the go-live date.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$48,000 released for pilot phase.

Budget Allocation: \$95,000

Action Items:

- Lakshmi Venkat: Publish stakeholder communication pack - Due: 03 March 2025
- Nathan Forrest: Complete change management plan - Due: 03 March 2025

1.3 Cybersecurity Incident Response Platform [Project ID: PRJ-0131] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- Security hardening tasks completed; penetration test scheduled for next fortnight.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$48,000 released for pilot phase.

Budget Allocation: EUR 110,000

Action Items:

- Meera Patel: Present go/no-go recommendation to the steering committee - Due: 03 March 2025
- Dinesh Kumar: Review resource allocation plan for the next sprint - Due: 03 March 2025
- Nathan Forrest: Complete KPI dashboard with updated metrics - Due: 03 March 2025

1.4 APAC Market Expansion [Project ID: PRJ-0107] (Review 6 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Commercial negotiation at advanced stage; key economic terms agreed in principle.
- Regulatory filings submitted in all 4 jurisdictions; acknowledgement received from 3.

Recommendation:

Submit the regulatory filings in the remaining jurisdiction without delay.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 40,000 released for pilot phase.

Budget Allocation: \$250,000

Action Items:

- Ethan Brooks: Submit stakeholder communication pack - Due: 03 March 2025
- Sameer Rao: Submit training schedule for all impacted teams - Due: 03 March 2025
- Sameer Rao: Present resource allocation plan for the next sprint - Due: 03 March 2025

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 03 March 2025

Minutes approved by: Vivek Nambiar, Infrastructure Manager

- End of Minutes -