

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Sneha Gupta (Data Science Lead)
- Aisha Mahmood (Customer Success Director)
- Lakshmi Venkat (QA Lead)
- Rohan Sharma (Business Analyst)
- Riya Joshi (Product Manager)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- The programme office confirmed that the project management tooling migration is complete.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 5 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Soft launch to 10% of the target audience shows click-through rate of 4.1%.
- Campaign assets 80% complete; final review scheduled for next week.
- Marketing technology integration completed; CRM and email platform now synchronised.

Recommendation:

Expand the soft launch to 25% of the audience; early indicators are positive.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$180,000 approved following scope clarification.

Budget Allocation: EUR 110,000

Action Items:

- Meera Patel: Finalise legal review of the contract amendment - Due: 18 April 2025
- Rohan Sharma: Review stakeholder communication pack - Due: 18 April 2025
- Aisha Mahmood: Circulate KPI dashboard with updated metrics - Due: 18 April 2025

1.2 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 7 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.

Recommendation:

Approve full public launch; beta results consistently exceed success benchmarks.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 150,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Dinesh Kumar: Complete legal review of the contract amendment - Due: 18 April 2025
- Lakshmi Venkat: Deliver risk register with latest assessment to the programme office - Due: 18 April 2025
- Lakshmi Venkat: Publish resource allocation plan for the next sprint - Due: 18 April 2025

1.3 Customer Portal Redesign [Project ID: PRJ-0102] (Review 8 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.
- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.

Recommendation:

Approve full public launch; beta results consistently exceed success benchmarks.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 150,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Diana Petrov: Review legal review of the contract amendment - Due: 18 April 2025
- Rohan Sharma: Submit post-implementation review agenda - Due: 18 April 2025

1.4 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 5 of 6)

Status: Active - On Track

Phase

Discussion Points:

- Performance testing concluded; system handles 2.4x the anticipated peak load.
- Hypercare period ended; system handed to the operations team with full runbook.

Recommendation:

Transition to BAU support model; hypercare resourcing can be reduced by 50%.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 40,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Ananya Singh: Circulate vendor shortlist and commercial terms for review - Due: 18 April 2025
- Aisha Mahmood: Circulate go/no-go recommendation to the steering committee - Due: 18 April 2025

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 18 April 2025

Minutes approved by: Sneha Gupta, Data Science Lead

- End of Minutes -