

# MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Meera Patel (Finance Director)
- Vivek Nambiar (Infrastructure Manager)
- Marcus Webb (VP of Sales)
- Nisha Iyer (Compliance Manager)
- Sameer Rao (Engineering Manager)
- Sara Lopez (Chief Product Officer)
- Oliver Grant (Chief Risk Officer)
- Carlos Mendez (DevOps Manager)
- Sneha Gupta (Data Science Lead)

## 1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Agreed to standardise status reporting across all projects using the new RAG template.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

### 1.1 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 6 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Data platform uptime at 99.96% in first month of production operation.
- Model accuracy validated at 94.2% on holdout data, exceeding the 90% threshold.

Recommendation:

Transition the platform to the data engineering BAU team with a structured handover.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$48,000 confirmed.

Budget Allocation: \$500,000

Action Items:

- Marcus Webb: Circulate change management plan - Due: 15 April 2025
- Vivek Nambiar: Coordinate legal review of the contract amendment - Due: 15 April 2025
- Vivek Nambiar: Finalise technical architecture diagram for sign-off - Due: 15 April 2025

### 1.2 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Third-party vendor assessments completed for all 12 critical suppliers.
- Policy ratification by the board completed; communication to all staff issued.
- 7 of 11 compliance gaps remediated; remaining 4 on track for closure by next review.

Recommendation:

Proceed to the next phase of control implementation; evidence gathering is on track.

**Decision: PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 150,000 released for pilot phase.

**Budget Allocation:** \$48,000

**Action Items:**

- Riya Joshi: Prepare revised budget breakdown to Finance for approval - Due: 15 April 2025
- Nisha Iyer: Deliver stakeholder communication pack - Due: 15 April 2025
- Nisha Iyer: Publish resource allocation plan for the next sprint - Due: 15 April 2025

**1.3 Strategic Partnership - FinTech Hub [Project ID: PRJ-0116] (Review 3 of 5)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Due diligence findings presented; no material issues identified; two minor items flagged.
- Go-to-market plan drafted; regional launch sequence confirmed with the sales leadership.

**Recommendation:**

Approve the go-to-market plan and release resources to begin pre-launch activities.

**Decision: APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 75,000 approved following scope clarification.

**Budget Allocation:** \$500,000

**Action Items:**

- Ananya Singh: Complete risk register with latest assessment to the programme office - Due: 15 April 2025
- Sara Lopez: Finalise resource allocation plan for the next sprint - Due: 15 April 2025

**1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 5 of 7)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Finance system integration 70% complete; parallel running commences next month.
- Cost allocation model updated; departmental recharges aligned to new structure.

**Recommendation:**

Proceed within the current budget envelope; contingency reserve is sufficient.

**Decision: PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$24,000 released for pilot phase.

**Budget Allocation:** \$500,000

**Action Items:**

- Ananya Singh: Complete post-implementation review agenda - Due: 15 April 2025
- Marcus Webb: Submit risk register with latest assessment to the programme office - Due: 15 April 2025
- Sara Lopez: Submit dependency mapping with the platform team - Due: 15 April 2025

---

**2. ANY OTHER BUSINESS**

The offsite planning session dates will be circulated by the programme office.

---

**3. NEXT MEETING AND SIGN-OFF**

---

**Next Meeting:** 15 April 2025

Minutes approved by: Meera Patel, Finance Director

*- End of Minutes -*