

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Diana Petrov (Scrum Master)
- Riya Joshi (Product Manager)
- Pooja Krishnan (Legal Counsel)
- Carlos Mendez (DevOps Manager)
- Aisha Mahmood (Customer Success Director)
- Oliver Grant (Chief Risk Officer)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 APAC Market Expansion [Project ID: PRJ-0107] (Review 6 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Partnership governance framework agreed; quarterly steering committee dates confirmed.
- Regulatory filings submitted in all 4 jurisdictions; acknowledgement received from 3.

Recommendation:

Submit the regulatory filings in the remaining jurisdiction without delay.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of EUR 60,000 released for pilot phase.

Budget Allocation: \$95,000

Action Items:

- Nathan Forrest: Publish updated project plan and revised timeline to all stakeholders - Due: 06 June 2025
- Carlos Mendez: Finalise change management plan - Due: 06 June 2025

1.2 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 7 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Post-implementation review completed; three optimisation recommendations logged for BAU.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.
- Business users trained; self-service query adoption up 61% in the first two weeks.

Recommendation:

Formally close the project; all deliverables accepted by business stakeholders.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of EUR 60,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Thomas Edgerton: Coordinate legal review of the contract amendment - Due: 06 June 2025
- Pooja Krishnan: Prepare legal review of the contract amendment - Due: 06 June 2025
- Pooja Krishnan: Publish revised budget breakdown to Finance for approval - Due: 06 June 2025

1.3 Customer Data Platform [Project ID: PRJ-0132] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.
- Data catalogue populated with 1,800 assets; business glossary terms under review.

Recommendation:

Accelerate the remaining 25 source system pipelines; current velocity is sufficient to meet the deadline.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$180,000 approved following scope clarification.

Budget Allocation: \$380,000

Action Items:

- Dinesh Kumar: Review technical architecture diagram for sign-off - Due: 06 June 2025
- Oliver Grant: Prepare post-implementation review agenda - Due: 06 June 2025
- Carlos Mendez: Review revised budget breakdown to Finance for approval - Due: 06 June 2025

1.4 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 5 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Employee data migration validated; 99.7% record accuracy confirmed.
- Manager self-service training delivered to 120 line managers across all business units.
- HRIS configuration completed for core HR and payroll modules; testing underway.

Recommendation:

Accelerate manager training delivery to ensure readiness for go-live.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a single-tenant deployment for one key client. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$24,000 released for pilot phase.

Budget Allocation: \$180,000

Action Items:

- Sara Lopez: Finalise revised budget breakdown to Finance for approval - Due: 06 June 2025
- Oliver Grant: Finalise KPI dashboard with updated metrics - Due: 06 June 2025

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 06 June 2025

Minutes approved by: Diana Petrov, Scrum Master