

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Ananya Singh (Head of HR)
- Sara Lopez (Chief Product Officer)
- Fatima Al-Hassan (Director of Strategy)
- Oliver Grant (Chief Risk Officer)
- Carlos Mendez (DevOps Manager)
- Lakshmi Venkat (QA Lead)
- Kavya Reddy (Head of Operations)
- Ethan Brooks (Senior Architect)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- The programme office confirmed that the project management tooling migration is complete.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 5 of 6)

Status: Active - On Track

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Hypercare period ended; system handed to the operations team with full runbook.

Recommendation:

Transition to BAU support model; hypercare resourcing can be reduced by 50%.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$48,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Riya Joshi: Review risk register with latest assessment to the programme office - Due: 28 May 2025
- Lakshmi Venkat: Submit resource allocation plan for the next sprint - Due: 28 May 2025
- Lakshmi Venkat: Present stakeholder communication pack - Due: 28 May 2025

1.2 Strategic Partnership - FinTech Hub [Project ID: PRJ-0116] (Review 3 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Due diligence findings presented; no material issues identified; two minor items flagged.
- Go-to-market plan drafted; regional launch sequence confirmed with the sales leadership.

Recommendation:

Approve the go-to-market plan and release resources to begin pre-launch activities.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$380,000 approved following scope clarification.

Budget Allocation: EUR 110,000

Action Items:

- Sneha Gupta: Deliver KPI dashboard with updated metrics - Due: 28 May 2025
- Kavya Reddy: Finalise technical architecture diagram for sign-off - Due: 28 May 2025
- Kavya Reddy: Publish vendor shortlist and commercial terms for review - Due: 28 May 2025

1.3 APAC Market Expansion [Project ID: PRJ-0107] (Review 6 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Commercial negotiation at advanced stage; key economic terms agreed in principle.
- Regulatory filings submitted in all 4 jurisdictions; acknowledgement received from 3.

Recommendation:

Approve the go-to-market plan and release resources to begin pre-launch activities.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$95,000 released for pilot phase.

Budget Allocation: \$500,000

Action Items:

- Carlos Mendez: Prepare post-implementation review agenda - Due: 28 May 2025
- Ethan Brooks: Complete updated project plan and revised timeline to all stakeholders - Due: 28 May 2025

1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 5 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Cost allocation model updated; departmental recharges aligned to new structure.
- Procurement savings of GBP 95,000 identified through contract renegotiation.
- Finance system integration 70% complete; parallel running commences next month.

Recommendation:

Proceed within the current budget envelope; contingency reserve is sufficient.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a single-tenant deployment for one key client. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$180,000 released for pilot phase.

Budget Allocation: \$48,000

Action Items:

- Sneha Gupta: Finalise updated project plan and revised timeline to all stakeholders - Due: 28 May 2025
- Ethan Brooks: Publish technical architecture diagram for sign-off - Due: 28 May 2025

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 28 May 2025

Minutes approved by: Ananya Singh, Head of HR

- *End of Minutes* -