

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Aisha Mahmood (Customer Success Director)
- Pooja Krishnan (Legal Counsel)
- Kavya Reddy (Head of Operations)
- Carlos Mendez (DevOps Manager)
- Lakshmi Venkat (QA Lead)
- Nathan Forrest (VP of Marketing)
- Meera Patel (Finance Director)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 5 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Security hardening tasks completed; penetration test scheduled for next fortnight.
- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$250,000 released for pilot phase.

Budget Allocation: GBP 40,000

Action Items:

- Oliver Grant: Coordinate stakeholder communication pack - Due: 26 June 2025
- Meera Patel: Submit change management plan - Due: 26 June 2025

1.2 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 7 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Data platform uptime at 99.96% in first month of production operation.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.
- Business users trained; self-service query adoption up 61% in the first two weeks.

Recommendation:

Formally close the project; all deliverables accepted by business stakeholders.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of EUR 60,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Thomas Edgerton: Prepare change management plan - Due: 26 June 2025
- Nathan Forrest: Circulate post-implementation review agenda - Due: 26 June 2025

1.3 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 3 of 4)

Status: Active - On Track

Discussion Points:

- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$250,000 released for pilot phase.

Budget Allocation: GBP 75,000

Action Items:

- Fatima Al-Hassan: Submit vendor shortlist and commercial terms for review - Due: 26 June 2025
- Kavya Reddy: Finalise change management plan - Due: 26 June 2025
- Lakshmi Venkat: Deliver risk register with latest assessment to the programme office - Due: 26 June 2025

1.4 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 7 of 9)

Status: Active - On Track

Discussion Points:

- Annual target achieved with 6 weeks remaining in the fiscal year.
- Sales team engagement score at 8.1/10, highest recorded in the past 3 years.

Recommendation:

Adopt the new playbook as the global sales standard.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 150,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Arjun Mehta: Coordinate vendor shortlist and commercial terms for review - Due: 26 June 2025
- Carlos Mendez: Deliver post-implementation review agenda - Due: 26 June 2025
- Carlos Mendez: Finalise technical architecture diagram for sign-off - Due: 26 June 2025

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 26 June 2025

Minutes approved by: Aisha Mahmood, Customer Success Director

- *End of Minutes* -