

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Thomas Edgerton (Chief Financial Officer)
- Priya Nair (VP of Engineering)
- Sara Lopez (Chief Product Officer)
- Diana Petrov (Scrum Master)
- Ananya Singh (Head of HR)
- Vivek Nambiar (Infrastructure Manager)
- Kavya Reddy (Head of Operations)
- Dinesh Kumar (Senior Project Manager)
- Aisha Mahmood (Customer Success Director)

1. GENERAL DISCUSSION

- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- The programme office confirmed that the project management tooling migration is complete.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 8 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Post-launch retrospective completed; lessons learned document shared with the product guild.
- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.

Recommendation:

Close the project and transition ownership to the product operations team.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$120,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Dinesh Kumar: Review change management plan - Due: 05 August 2025
- Aisha Mahmood: Circulate dependency mapping with the platform team - Due: 05 August 2025
- Priya Nair: Finalise risk register with latest assessment to the programme office - Due: 05 August 2025

1.2 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.

Recommendation:

Accelerate the remaining 25 source system pipelines; current velocity is sufficient to meet the deadline.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 40,000 released for pilot phase.

Budget Allocation: \$48,000

Action Items:

- Arjun Mehta: Publish stakeholder communication pack - Due: 05 August 2025
- Ananya Singh: Submit dependency mapping with the platform team - Due: 05 August 2025

1.3 Singapore Office Expansion [Project ID: PRJ-0133] (Review 7 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Security controls installed and validated by the information security team.
- Hardware delivery received and racked; initial configuration in progress.

Recommendation:

Proceed with site installation at the remaining two locations as planned.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 75,000 released for pilot phase.

Budget Allocation: GBP 150,000

Action Items:

- Marcus Webb: Finalise risk register with latest assessment to the programme office - Due: 05 August 2025
- Diana Petrov: Submit stakeholder communication pack - Due: 05 August 2025
- Diana Petrov: Coordinate KPI dashboard with updated metrics - Due: 05 August 2025

1.4 Legacy System Decommission [Project ID: PRJ-0141]

Status: Active - At Risk

Phase

Discussion Points:

- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Integration with the legacy system identified as a critical path item; workaround agreed.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$180,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Arjun Mehta: Deliver risk register with latest assessment to the programme office - Due: 05 August 2025
- Vivek Nambiar: Present change management plan - Due: 05 August 2025
- Kavya Reddy: Present updated project plan and revised timeline to all stakeholders - Due: 05 August 2025

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 05 August 2025

Minutes approved by: Thomas Edgerton, Chief Financial Officer

- *End of Minutes* -