

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Arjun Mehta (Chief Technology Officer)
- Pooja Krishnan (Legal Counsel)
- Aisha Mahmood (Customer Success Director)
- Carlos Mendez (DevOps Manager)
- Sara Lopez (Chief Product Officer)
- Oliver Grant (Chief Risk Officer)
- Thomas Edgerton (Chief Financial Officer)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Carbon Footprint Tracking System [Project ID: PRJ-0135] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Third-party vendor assessments completed for all 12 critical suppliers.
- Policy ratification by the board completed; communication to all staff issued.
- 7 of 11 compliance gaps remediated; remaining 4 on track for closure by next review.

Recommendation:

Approve the updated policy framework for board ratification.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 40,000 released for pilot phase.

Budget Allocation: \$48,000

Action Items:

- Diana Petrov: Coordinate KPI dashboard with updated metrics - Due: 11 September 2025
- Sara Lopez: Prepare dependency mapping with the platform team - Due: 11 September 2025
- Aisha Mahmood: Coordinate technical architecture diagram for sign-off - Due: 11 September 2025

1.2 Automated Testing Framework [Project ID: PRJ-0117] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.
- Go-live rehearsal completed successfully; rollback procedure validated end-to-end.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$250,000 confirmed.

Budget Allocation: \$250,000

Action Items:

- Marcus Webb: Submit technical architecture diagram for sign-off - Due: 11 September 2025
- Pooja Krishnan: Coordinate KPI dashboard with updated metrics - Due: 11 September 2025
- Pooja Krishnan: Publish go/no-go recommendation to the steering committee - Due: 11 September 2025

1.3 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Hypercare period ended; system handed to the operations team with full runbook.
- Performance testing concluded; system handles 2.4x the anticipated peak load.

Recommendation:

Approve go-live; all readiness checks passed and rollback plan is in place.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$380,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Arjun Mehta: Coordinate dependency mapping with the platform team - Due: 11 September 2025
- Carlos Mendez: Finalise technical architecture diagram for sign-off - Due: 11 September 2025
- Aisha Mahmood: Complete stakeholder communication pack - Due: 11 September 2025

1.4 Internal Developer Platform [Project ID: PRJ-0134] (Review 3 of 3)

Status: Completed

Phase

Discussion Points:

- Go-live rehearsal completed successfully; rollback procedure validated end-to-end.
- Performance testing concluded; system handles 2.4x the anticipated peak load.
- Hypercare period ended; system handed to the operations team with full runbook.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$120,000

Action Items:

- Aisha Mahmood: Submit vendor shortlist and commercial terms for review - Due: 11 September 2025
- Thomas Edgerton: Review resource allocation plan for the next sprint - Due: 11 September 2025

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 11 September 2025

Minutes approved by: Arjun Mehta, Chief Technology Officer

- End of Minutes -