

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Vivek Nambiar (Infrastructure Manager)
- Sneha Gupta (Data Science Lead)
- Diana Petrov (Scrum Master)
- Meera Patel (Finance Director)
- Pooja Krishnan (Legal Counsel)
- Ananya Singh (Head of HR)
- Ethan Brooks (Senior Architect)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 6 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Marketing technology integration completed; CRM and email platform now synchronised.
- Creative concepts reviewed; two routes selected for audience testing.

Recommendation:

Approve the media plan and release the campaign budget for activation.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$250,000 released for pilot phase.

Budget Allocation: \$380,000

Action Items:

- Nathan Forrest: Deliver stakeholder communication pack - Due: 22 September 2025
- Sneha Gupta: Deliver stakeholder communication pack - Due: 22 September 2025
- Diana Petrov: Review vendor shortlist and commercial terms for review - Due: 22 September 2025

1.2 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Performance testing concluded; system handles 2.4x the anticipated peak load.
- Hypercare period ended; system handed to the operations team with full runbook.
- UAT sign-off received from all four business domain owners with zero critical defects.

Recommendation:

Approve go-live; all readiness checks passed and rollback plan is in place.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$95,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Dinesh Kumar: Finalise stakeholder communication pack - Due: 22 September 2025
- Sneha Gupta: Coordinate KPI dashboard with updated metrics - Due: 22 September 2025

1.3 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 5 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Parallel payroll run completed successfully; variances within the 0.1% acceptable threshold.
- Change champion network established; 45 volunteers trained across 12 office locations.
- Employee data migration validated; 99.7% record accuracy confirmed.

Recommendation:

Approve the data migration plan; accuracy levels meet the go/no-go threshold.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$120,000 released for pilot phase.

Budget Allocation: GBP 150,000

Action Items:

- Priya Nair: Deliver revised budget breakdown to Finance for approval - Due: 22 September 2025
- Meera Patel: Submit revised budget breakdown to Finance for approval - Due: 22 September 2025
- Meera Patel: Submit post-implementation review agenda - Due: 22 September 2025

1.4 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 3 of 4)

Status: Active - On Track

Phase

Discussion Points:

- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.
- Data quality score improved from 72% to 84% following upstream remediation effort.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a 3-month internal beta with 50 users. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$95,000 released for pilot phase.

Budget Allocation: \$95,000

Action Items:

- Carlos Mendez: Circulate change management plan - Due: 22 September 2025
- Diana Petrov: Publish KPI dashboard with updated metrics - Due: 22 September 2025
- Meera Patel: Present risk register with latest assessment to the programme office - Due: 22 September 2025

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 22 September 2025

Minutes approved by: Vivek Nambiar, Infrastructure Manager

- End of Minutes -