

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Pooja Krishnan (Legal Counsel)
- Fatima Al-Hassan (Director of Strategy)
- Thomas Edgerton (Chief Financial Officer)
- Ananya Singh (Head of HR)
- Riya Joshi (Product Manager)

1. GENERAL DISCUSSION

- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 9 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- App store submission completed; review process expected to take 5-7 business days.

Recommendation:

Approve full public launch; beta results consistently exceed success benchmarks.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of GBP 40,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Sara Lopez: Submit legal review of the contract amendment - Due: 15 September 2025
- Fatima Al-Hassan: Circulate vendor shortlist and commercial terms for review - Due: 15 September 2025
- Thomas Edgerton: Finalise training schedule for all impacted teams - Due: 15 September 2025

1.2 APAC Market Expansion [Project ID: PRJ-0107] (Review 7 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Post-launch review completed; business case validated; expansion to Phase 2 markets approved.
- First quarter of operation under the new agreement shows revenue uplift of 18%.

Recommendation:

Publish the business case validation report to the board.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 150,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Lakshmi Venkat: Finalise go/no-go recommendation to the steering committee - Due: 15 September 2025
- Fatima Al-Hassan: Review dependency mapping with the platform team - Due: 15 September 2025
- Ananya Singh: Prepare change management plan - Due: 15 September 2025

1.3 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Hypercare period ended; system handed to the operations team with full runbook.
- Go-live rehearsal completed successfully; rollback procedure validated end-to-end.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of EUR 110,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Marcus Webb: Publish technical architecture diagram for sign-off - Due: 15 September 2025
- Fatima Al-Hassan: Prepare resource allocation plan for the next sprint - Due: 15 September 2025
- Fatima Al-Hassan: Deliver dependency mapping with the platform team - Due: 15 September 2025

1.4 Internal Developer Platform [Project ID: PRJ-0134] (Review 3 of 3)

Status: Completed

Phase

Discussion Points:

- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.
- Hypercare period ended; system handed to the operations team with full runbook.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 110,000

Action Items:

- James Thornton: Coordinate post-implementation review agenda - Due: 15 September 2025
- Ananya Singh: Finalise training schedule for all impacted teams - Due: 15 September 2025

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 15 September 2025

Minutes approved by: Pooja Krishnan, Legal Counsel

- End of Minutes -