

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Diana Petrov (Scrum Master)
- Ananya Singh (Head of HR)
- Meera Patel (Finance Director)
- Sneha Gupta (Data Science Lead)
- James Thornton (Chief Executive Officer)
- Aisha Mahmood (Customer Success Director)
- Arjun Mehta (Chief Technology Officer)
- Oliver Grant (Chief Risk Officer)
- Dinesh Kumar (Senior Project Manager)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 6 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Data platform uptime at 99.96% in first month of production operation.
- Model accuracy validated at 94.2% on holdout data, exceeding the 90% threshold.
- Post-implementation review completed; three optimisation recommendations logged for BAU.

Recommendation:

Approve production go-live; all data quality and performance benchmarks have been met.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$250,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Dinesh Kumar: Prepare risk register with latest assessment to the programme office - Due: 14 December 2025
- Meera Patel: Coordinate stakeholder communication pack - Due: 14 December 2025
- Meera Patel: Present revised budget breakdown to Finance for approval - Due: 14 December 2025

1.2 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 5 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Creative concepts reviewed; two routes selected for audience testing.
- Marketing technology integration completed; CRM and email platform now synchronised.

Recommendation:

Proceed to full production of the preferred creative route; testing results are conclusive.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a single-tenant deployment for one key client. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 150,000 released for pilot phase.

Budget Allocation: \$250,000

Action Items:

- Priya Nair: Review go/no-go recommendation to the steering committee - Due: 14 December 2025
- James Thornton: Deliver go/no-go recommendation to the steering committee - Due: 14 December 2025
- James Thornton: Prepare updated project plan and revised timeline to all stakeholders - Due: 14 December 2025

1.3 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 7 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Customer acquisition cost reduced by 17% following the process improvements.
- Sales team engagement score at 8.1/10, highest recorded in the past 3 years.

Recommendation:

Adopt the new playbook as the global sales standard.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 40,000 confirmed.

Budget Allocation: \$120,000

Action Items:

- Priya Nair: Publish dependency mapping with the platform team - Due: 14 December 2025
- Dinesh Kumar: Present dependency mapping with the platform team - Due: 14 December 2025
- Meera Patel: Complete post-implementation review agenda - Due: 14 December 2025

1.4 Singapore Office Expansion [Project ID: PRJ-0133] (Review 8 of 10)

Status: Active - On Track

Phase

Discussion Points:

- First month uptime recorded at 99.98%, exceeding the 99.9% contractual SLA.
- Old infrastructure decommissioned; annual savings of GBP 220,000 confirmed.
- DR test completed successfully; RTO of 3.2 hours achieved against 4-hour target.

Recommendation:

Proceed with full cutover; parallel running results confirm readiness.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of \$180,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Riya Joshi: Deliver updated project plan and revised timeline to all stakeholders - Due: 14 December 2025
- Dinesh Kumar: Prepare risk register with latest assessment to the programme office - Due: 14 December 2025
- Dinesh Kumar: Publish resource allocation plan for the next sprint - Due: 14 December 2025

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 14 December 2025

Minutes approved by: Diana Petrov, Scrum Master

- End of Minutes -