

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Fatima Al-Hassan (Director of Strategy)
- Ethan Brooks (Senior Architect)
- Pooja Krishnan (Legal Counsel)
- Priya Nair (VP of Engineering)
- Carlos Mendez (DevOps Manager)
- Nathan Forrest (VP of Marketing)
- Rohan Sharma (Business Analyst)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- The programme office confirmed that the project management tooling migration is complete.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 ERP System Upgrade [Project ID: PRJ-0103] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Operational KPIs all green for first full quarter; MTTR reduced by 22%.
- Process audit score of 94% achieved; two minor non-conformances being remediated.
- Staff satisfaction survey post-change shows 81% positive response rate.

Recommendation:

Formally close the programme; all process KPIs are green.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 75,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Rohan Sharma: Review training schedule for all impacted teams - Due: 26 December 2025
- Nathan Forrest: Deliver post-implementation review agenda - Due: 26 December 2025

1.2 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 6 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Help desk ticket volume stabilising; 73% reduction in HR admin queries week-on-week.
- Attrition rate for the quarter at 7.2%, the lowest in three years.

Recommendation:

Transition HR system support to the People Technology BAU team.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final

budget of GBP 40,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Diana Petrov: Circulate risk register with latest assessment to the programme office - Due: 26 December 2025
- Nathan Forrest: Publish KPI dashboard with updated metrics - Due: 26 December 2025
- Ethan Brooks: Prepare revised budget breakdown to Finance for approval - Due: 26 December 2025

1.3 Customer Portal Redesign [Project ID: PRJ-0102] (Review 9 of 10)

Status: Active - On Track

Phase

Discussion Points:

- First-week retention at 68%, above the 60% success benchmark.
- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.

Recommendation:

Approve full public launch; beta results consistently exceed success benchmarks.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$120,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Pooja Krishnan: Review resource allocation plan for the next sprint - Due: 26 December 2025
- Carlos Mendez: Deliver dependency mapping with the platform team - Due: 26 December 2025

1.4 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 5 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Campaign assets 80% complete; final review scheduled for next week.
- Marketing technology integration completed; CRM and email platform now synchronised.

Recommendation:

Approve the media plan and release the campaign budget for activation.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a single-tenant deployment for one key client. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$48,000 released for pilot phase.

Budget Allocation: \$24,000

Action Items:

- Carlos Mendez: Publish change management plan - Due: 26 December 2025
- Ethan Brooks: Prepare revised budget breakdown to Finance for approval - Due: 26 December 2025
- Rohan Sharma: Complete revised budget breakdown to Finance for approval - Due: 26 December 2025

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 26 December 2025

Minutes approved by: Fatima Al-Hassan, Director of Strategy

- End of Minutes -