

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Priya Nair (VP of Engineering)
- Rohan Sharma (Business Analyst)
- James Thornton (Chief Executive Officer)
- Ananya Singh (Head of HR)
- Oliver Grant (Chief Risk Officer)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Performance testing concluded; system handles 2.4x the anticipated peak load.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$500,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Dinesh Kumar: Submit post-implementation review agenda - Due: 23 February 2026
- James Thornton: Review training schedule for all impacted teams - Due: 23 February 2026

1.2 Automated Testing Framework [Project ID: PRJ-0117] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.
- UAT sign-off received from all four business domain owners with zero critical defects.

Recommendation:

Approve go-live; all readiness checks passed and rollback plan is in place.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of GBP 75,000 confirmed.

Budget Allocation: \$120,000

Action Items:

- Fatima Al-Hassan: Present updated project plan and revised timeline to all stakeholders - Due: 23 February 2026
- Rohan Sharma: Submit updated project plan and revised timeline to all stakeholders - Due: 23 February 2026

1.3 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 8 of 9)

Status: Active - On Track

Phase

Discussion Points:

- App store submission completed; review process expected to take 5-7 business days.
- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.

Recommendation:

Close the project and transition ownership to the product operations team.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of GBP 150,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Priya Nair: Review legal review of the contract amendment - Due: 23 February 2026
- James Thornton: Circulate resource allocation plan for the next sprint - Due: 23 February 2026
- James Thornton: Coordinate vendor shortlist and commercial terms for review - Due: 23 February 2026

1.4 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 6 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Model accuracy validated at 94.2% on holdout data, exceeding the 90% threshold.
- Post-implementation review completed; three optimisation recommendations logged for BAU.

Recommendation:

Approve production go-live; all data quality and performance benchmarks have been met.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$380,000 confirmed.

Budget Allocation: \$120,000

Action Items:

- Fatima Al-Hassan: Submit dependency mapping with the platform team - Due: 23 February 2026
- Rohan Sharma: Submit dependency mapping with the platform team - Due: 23 February 2026

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 23 February 2026

Minutes approved by: Priya Nair, VP of Engineering

- End of Minutes -