

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Ananya Singh (Head of HR)
- Riya Joshi (Product Manager)
- Sara Lopez (Chief Product Officer)
- Sneha Gupta (Data Science Lead)
- Vivek Nambiar (Infrastructure Manager)
- Priya Nair (VP of Engineering)
- Kavya Reddy (Head of Operations)
- Lakshmi Venkat (QA Lead)
- Fatima Al-Hassan (Director of Strategy)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- App store submission completed; review process expected to take 5-7 business days.
- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.

Recommendation:

Close the project and transition ownership to the product operations team.

Decision: **APPROVED**

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 150,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Diana Petrov: Prepare risk register with latest assessment to the programme office - Due: 28 February 2026
- Lakshmi Venkat: Submit technical architecture diagram for sign-off - Due: 28 February 2026
- Lakshmi Venkat: Review legal review of the contract amendment - Due: 28 February 2026

1.2 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 7 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Conversion rate of 3.8% achieved, exceeding the 3.0% target by 27%.
- Full campaign launched; reach of 2.4 million impressions in the first week.

Recommendation:

Update the marketing playbook with campaign learnings before the next brief.

Decision: *APPROVED*

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of EUR 60,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Diana Petrov: Deliver training schedule for all impacted teams - Due: 28 February 2026
- Sneha Gupta: Deliver technical architecture diagram for sign-off - Due: 28 February 2026

1.3 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 8 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Model accuracy validated at 94.2% on holdout data, exceeding the 90% threshold.
- Post-implementation review completed; three optimisation recommendations logged for BAU.
- Data platform uptime at 99.96% in first month of production operation.

Recommendation:

Approve production go-live; all data quality and performance benchmarks have been met.

Decision: *FAST-TRACKED*

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$250,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Pooja Krishnan: Coordinate stakeholder communication pack - Due: 28 February 2026
- Sara Lopez: Complete go/no-go recommendation to the steering committee - Due: 28 February 2026

1.4 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 8 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.
- First-week retention at 68%, above the 60% success benchmark.

Recommendation:

Close the project and transition ownership to the product operations team.

Decision: *FAST-TRACKED*

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of EUR 110,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Meera Patel: Deliver legal review of the contract amendment - Due: 28 February 2026
- Kavya Reddy: Deliver KPI dashboard with updated metrics - Due: 28 February 2026
- Kavya Reddy: Coordinate post-implementation review agenda - Due: 28 February 2026

1.5 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 6 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Post-project audit completed; no material variances identified.
- Project delivered GBP 180,000 under the approved budget envelope.

Recommendation:

Formally close the project from a financial perspective; final accounts reconciled.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of GBP 40,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Sameer Rao: Submit change management plan - Due: 28 February 2026
- Sara Lopez: Deliver revised budget breakdown to Finance for approval - Due: 28 February 2026

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 28 February 2026

Minutes approved by: Ananya Singh, Head of HR

- End of Minutes -