

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Priya Nair (VP of Engineering)
- Kavya Reddy (Head of Operations)
- Carlos Mendez (DevOps Manager)
- Marcus Webb (VP of Sales)
- Pooja Krishnan (Legal Counsel)
- Meera Patel (Finance Director)

1. GENERAL DISCUSSION

- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 6 of 7)

Status: Active - On Track

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Go-live rehearsal completed successfully; rollback procedure validated end-to-end.
- Hypercare period ended; system handed to the operations team with full runbook.

Recommendation:

Approve go-live; all readiness checks passed and rollback plan is in place.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$180,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Fatima Al-Hassan: Complete stakeholder communication pack - Due: 04 March 2026
- Meera Patel: Review legal review of the contract amendment - Due: 04 March 2026
- Meera Patel: Complete post-implementation review agenda - Due: 04 March 2026

1.2 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 8 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Sales team engagement score at 8.1/10, highest recorded in the past 3 years.
- Sales cycle reduced by 14 days; win rate improved from 22% to 29% quarter-on-quarter.
- Annual target achieved with 6 weeks remaining in the fiscal year.

Recommendation:

Transition ongoing sales enablement to the Revenue Operations team.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$500,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Dinesh Kumar: Finalise dependency mapping with the platform team - Due: 04 March 2026
- Meera Patel: Finalise stakeholder communication pack - Due: 04 March 2026

1.3 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 4 of 4)

Status: Completed

Discussion Points:

- Finance sign-off on final accounts received; project formally closed from a financial perspective.
- ROI realisation tracking shows first-year benefit of GBP 340,000 against GBP 290,000 plan.

Recommendation:

Transition ongoing financial monitoring to the BAU Finance team.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$380,000

Action Items:

- Sameer Rao: Deliver updated project plan and revised timeline to all stakeholders - Due: 04 March 2026
- Carlos Mendez: Publish training schedule for all impacted teams - Due: 04 March 2026
- Meera Patel: Review dependency mapping with the platform team - Due: 04 March 2026

1.4 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 4 of 5)

Status: Active - On Track

Discussion Points:

- First-week retention at 68%, above the 60% success benchmark.
- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- Post-launch retrospective completed; lessons learned document shared with the product guild.

Recommendation:

Close the project and transition ownership to the product operations team.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of EUR 60,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Thomas Edgerton: Present dependency mapping with the platform team - Due: 04 March 2026
- Pooja Krishnan: Deliver KPI dashboard with updated metrics - Due: 04 March 2026
- Kavya Reddy: Circulate legal review of the contract amendment - Due: 04 March 2026

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 04 March 2026

Minutes approved by: Priya Nair, VP of Engineering

- End of Minutes -