

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Fatima Al-Hassan (Director of Strategy)
- Aisha Mahmood (Customer Success Director)
- Lakshmi Venkat (QA Lead)
- Rohan Sharma (Business Analyst)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- The programme office confirmed that the project management tooling migration is complete.

1.1 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Business users trained; self-service query adoption up 61% in the first two weeks.
- Data platform uptime at 99.96% in first month of production operation.

Recommendation:

Formally close the project; all deliverables accepted by business stakeholders.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$24,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Oliver Grant: Coordinate technical architecture diagram for sign-off - Due: 18 February 2026
- Lakshmi Venkat: Submit risk register with latest assessment to the programme office - Due: 18 February 2026
- Fatima Al-Hassan: Review training schedule for all impacted teams - Due: 18 February 2026

1.2 APAC Market Expansion [Project ID: PRJ-0107] (Review 8 of 9)

Status: Active - On Track

Phase

Discussion Points:

- All 4 regulatory approvals received; full commercial operation commenced.
- First quarter of operation under the new agreement shows revenue uplift of 18%.

Recommendation:

Commission Phase 2 market expansion scoping given the success of Phase 1.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$48,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Kavya Reddy: Publish change management plan - Due: 18 February 2026
- Rohan Sharma: Coordinate go/no-go recommendation to the steering committee - Due: 18 February 2026
- Lakshmi Venkat: Present change management plan - Due: 18 February 2026

1.3 Strategic Partnership - FinTech Hub [Project ID: PRJ-0116] (Review 4 of 5)

Status: Active - On Track

Phase

Discussion Points:

- Customer NPS in the new market at 44, above the 40 target set at programme inception.
- First quarter of operation under the new agreement shows revenue uplift of 18%.

Recommendation:

Publish the business case validation report to the board.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of EUR 110,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Nisha Iyer: Complete post-implementation review agenda - Due: 18 February 2026
- Fatima Al-Hassan: Submit risk register with latest assessment to the programme office - Due: 18 February 2026

1.4 ESG Reporting Framework [Project ID: PRJ-0124] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- All 11 original gaps confirmed closed by the independent auditor.
- Ongoing monitoring framework activated; quarterly compliance reporting cadence confirmed.
- External audit completed; zero high-severity findings; 1 medium finding accepted.

Recommendation:

Accept the external audit outcome and formally close all remediation actions.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$120,000

Action Items:

- Fatima Al-Hassan: Complete vendor shortlist and commercial terms for review - Due: 18 February 2026
- Lakshmi Venkat: Complete legal review of the contract amendment - Due: 18 February 2026
- Lakshmi Venkat: Coordinate post-implementation review agenda - Due: 18 February 2026

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 18 February 2026

Minutes approved by: Sameer Rao, Engineering Manager

- End of Minutes -