

# MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Carlos Mendez (DevOps Manager)
- Sara Lopez (Chief Product Officer)
- Aisha Mahmood (Customer Success Director)
- Priya Nair (VP of Engineering)
- Thomas Edgerton (Chief Financial Officer)
- Ananya Singh (Head of HR)
- Lakshmi Venkat (QA Lead)
- Nisha Iyer (Compliance Manager)
- Diana Petrov (Scrum Master)

## 1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Discussed the implications of the upcoming regulatory change on three active projects.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

### 1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 9 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.
- App store submission completed; review process expected to take 5-7 business days.
- First-week retention at 68%, above the 60% success benchmark.

Recommendation:

Invest in a dedicated retention marketing programme to build on the strong Day-1 metrics.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$180,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Aisha Mahmood: Submit go/no-go recommendation to the steering committee - Due: 01 April 2026
- Aisha Mahmood: Coordinate KPI dashboard with updated metrics - Due: 01 April 2026
- Aisha Mahmood: Deliver legal review of the contract amendment - Due: 01 April 2026

### 1.2 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 8 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Marketing ROI of 3.2x confirmed; investment case validated.
- Campaign retrospective completed; playbook updated with key learnings for future campaigns.
- Conversion rate of 3.8% achieved, exceeding the 3.0% target by 27%.

**Recommendation:**

Update the marketing playbook with campaign learnings before the next brief.

**Decision: FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$24,000 confirmed.

**Budget Allocation:** GBP 75,000

**Action Items:**

- Ethan Brooks: Circulate resource allocation plan for the next sprint - Due: 01 April 2026
- Lakshmi Venkat: Circulate change management plan - Due: 01 April 2026

**1.3 Singapore Office Expansion [Project ID: PRJ-0133] (Review 9 of 10)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Full cutover completed; all workloads migrated to new infrastructure without incident.
- Post-project review completed; infrastructure team capacity freed for next programme.
- First month uptime recorded at 99.98%, exceeding the 99.9% contractual SLA.

**Recommendation:**

Close the project; infrastructure is stable and within agreed SLA parameters.

**Decision: FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$24,000 confirmed.

**Budget Allocation:** GBP 150,000

**Action Items:**

- Nisha Iyer: Coordinate risk register with latest assessment to the programme office - Due: 01 April 2026
- Sara Lopez: Deliver resource allocation plan for the next sprint - Due: 01 April 2026
- Sara Lopez: Publish dependency mapping with the platform team - Due: 01 April 2026

**1.4 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 6 of 7)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Performance testing concluded; system handles 2.4x the anticipated peak load.
- Go-live rehearsal completed successfully; rollback procedure validated end-to-end.
- Hypercare period ended; system handed to the operations team with full runbook.

**Recommendation:**

Close the project formally and capture lessons learned before the team disperses.

**Decision: FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$120,000 confirmed.

**Budget Allocation:** \$380,000

**Action Items:**

- Meera Patel: Coordinate stakeholder communication pack - Due: 01 April 2026
- Aisha Mahmood: Coordinate KPI dashboard with updated metrics - Due: 01 April 2026

---

**2. ANY OTHER BUSINESS**

---

The team confirmed availability for the next meeting as scheduled.

### 3. NEXT MEETING AND SIGN-OFF

---

**Next Meeting:** 01 April 2026

Minutes approved by: Carlos Mendez, DevOps Manager

- End of Minutes -