

# MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Riya Joshi (Product Manager)
- Lakshmi Venkat (QA Lead)
- Dinesh Kumar (Senior Project Manager)
- Arjun Mehta (Chief Technology Officer)
- Oliver Grant (Chief Risk Officer)
- Sameer Rao (Engineering Manager)
- Thomas Edgerton (Chief Financial Officer)
- Ananya Singh (Head of HR)
- Carlos Mendez (DevOps Manager)

## 1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Discussed the implications of the upcoming regulatory change on three active projects.

### 1.1 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 6 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Marketing ROI of 3.2x confirmed; investment case validated.
- Conversion rate of 3.8% achieved, exceeding the 3.0% target by 27%.

Recommendation:

Formally close the campaign project; results validated and within budget.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$95,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Marcus Webb: Present risk register with latest assessment to the programme office - Due: 14 March 2026
- Ananya Singh: Submit revised budget breakdown to Finance for approval - Due: 14 March 2026
- Ananya Singh: Review KPI dashboard with updated metrics - Due: 14 March 2026

### 1.2 Digital Marketing Automation [Project ID: PRJ-0129] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- Marketing ROI of 3.2x confirmed; investment case validated.
- Full campaign launched; reach of 2.4 million impressions in the first week.
- Brand recall survey post-campaign shows 12-point improvement vs. pre-campaign baseline.

Recommendation:

Formally close the campaign project; results validated and within budget.

**Decision: APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

**Budget Allocation:** EUR 60,000

**Action Items:**

- Dinesh Kumar: Circulate post-implementation review agenda - Due: 14 March 2026
- Carlos Mendez: Coordinate KPI dashboard with updated metrics - Due: 14 March 2026
- Carlos Mendez: Circulate dependency mapping with the platform team - Due: 14 March 2026

**1.3 ESG Reporting Framework [Project ID: PRJ-0124] (Review 2 of 2)**

**Status:** Completed

Phase

**Discussion Points:**

- Lessons learned shared with the broader risk and compliance community of practice.
- Ongoing monitoring framework activated; quarterly compliance reporting cadence confirmed.
- External audit completed; zero high-severity findings; 1 medium finding accepted.

**Recommendation:**

Accept the external audit outcome and formally close all remediation actions.

**Decision: APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

**Budget Allocation:** \$250,000

**Action Items:**

- Kavya Reddy: Present risk register with latest assessment to the programme office - Due: 14 March 2026
- Dinesh Kumar: Circulate training schedule for all impacted teams - Due: 14 March 2026
- Dinesh Kumar: Present technical architecture diagram for sign-off - Due: 14 March 2026

**1.4 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 7 of 8)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Post-implementation review confirms all 9 original pain points have been resolved.
- HRIS go-live completed on schedule; first payroll run processed without incident.
- Help desk ticket volume stabilising; 73% reduction in HR admin queries week-on-week.

**Recommendation:**

Formally close the project; all deliverables accepted and KPIs met.

**Decision: FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$95,000 confirmed.

**Budget Allocation:** GBP 75,000

**Action Items:**

- Sneha Gupta: Review dependency mapping with the platform team - Due: 14 March 2026
- Ananya Singh: Circulate KPI dashboard with updated metrics - Due: 14 March 2026
- Oliver Grant: Publish change management plan - Due: 14 March 2026

---

**2. ANY OTHER BUSINESS**

---

No further items were raised.

### 3. NEXT MEETING AND SIGN-OFF

---

**Next Meeting:** 14 March 2026

Minutes approved by: Riya Joshi, Product Manager

- End of Minutes -