

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Meera Patel (Finance Director)
- Ananya Singh (Head of HR)
- Nathan Forrest (VP of Marketing)
- Riya Joshi (Product Manager)
- Rohan Sharma (Business Analyst)
- Sameer Rao (Engineering Manager)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Discussed the implications of the upcoming regulatory change on three active projects.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 ESG Reporting Framework [Project ID: PRJ-0124] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Compliance certification received; validity period of 24 months commences today.
- External audit completed; zero high-severity findings; 1 medium finding accepted.
- All 11 original gaps confirmed closed by the independent auditor.

Recommendation:

Transition ongoing compliance monitoring to the Risk and Compliance function.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$380,000

Action Items:

- Ananya Singh: Finalise post-implementation review agenda - Due: 20 April 2026
- Ananya Singh: Deliver stakeholder communication pack - Due: 20 April 2026

1.2 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 6 of 7)

Status: Active - On Track

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Hypercare period ended; system handed to the operations team with full runbook.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$24,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Lakshmi Venkat: Prepare training schedule for all impacted teams - Due: 20 April 2026
- Nathan Forrest: Finalise post-implementation review agenda - Due: 20 April 2026
- Ananya Singh: Submit legal review of the contract amendment - Due: 20 April 2026

1.3 Customer Portal Redesign [Project ID: PRJ-0102] (Review 9 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- First-week retention at 68%, above the 60% success benchmark.
- App store submission completed; review process expected to take 5-7 business days.

Recommendation:

Approve full public launch; beta results consistently exceed success benchmarks.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$250,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Riya Joshi: Deliver training schedule for all impacted teams - Due: 20 April 2026
- Sameer Rao: Present revised budget breakdown to Finance for approval - Due: 20 April 2026

1.4 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Attrition rate for the quarter at 7.2%, the lowest in three years.
- Help desk ticket volume stabilising; 73% reduction in HR admin queries week-on-week.
- Employee satisfaction with HR services up 18 percentage points post-implementation.

Recommendation:

Formally close the project; all deliverables accepted and KPIs met.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of GBP 75,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Carlos Mendez: Complete vendor shortlist and commercial terms for review - Due: 20 April 2026
- Rohan Sharma: Deliver training schedule for all impacted teams - Due: 20 April 2026
- Riya Joshi: Coordinate risk register with latest assessment to the programme office - Due: 20 April 2026

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 20 April 2026

Minutes approved by: Meera Patel, Finance Director

- *End of Minutes* -