

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Fatima Al-Hassan (Director of Strategy)
- Priya Nair (VP of Engineering)
- Arjun Mehta (Chief Technology Officer)
- Sara Lopez (Chief Product Officer)
- Dinesh Kumar (Senior Project Manager)
- Meera Patel (Finance Director)
- Vivek Nambiar (Infrastructure Manager)
- Carlos Mendez (DevOps Manager)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 8 of 8)

Status: Completed

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Performance testing concluded; system handles 2.4x the anticipated peak load.
- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.

Recommendation:

Approve go-live; all readiness checks passed and rollback plan is in place.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 150,000

Action Items:

- Nisha Iyer: Coordinate revised budget breakdown to Finance for approval - Due: 21 March 2026
- Sara Lopez: Present KPI dashboard with updated metrics - Due: 21 March 2026
- Sara Lopez: Finalise change management plan - Due: 21 March 2026

1.2 Digital Marketing Automation [Project ID: PRJ-0129] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- Full campaign launched; reach of 2.4 million impressions in the first week.
- Campaign retrospective completed; playbook updated with key learnings for future campaigns.

Recommendation:

Formally close the campaign project; results validated and within budget.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 60,000

Action Items:

- Sara Lopez: Publish vendor shortlist and commercial terms for review - Due: 21 March 2026
- Dinesh Kumar: Coordinate technical architecture diagram for sign-off - Due: 21 March 2026
- Vivek Nambiar: Finalise training schedule for all impacted teams - Due: 21 March 2026

1.3 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Attrition rate for the quarter at 7.2%, the lowest in three years.
- Post-implementation review confirms all 9 original pain points have been resolved.

Recommendation:

Publish the post-implementation review findings to the HR leadership team.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$48,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Rohan Sharma: Coordinate revised budget breakdown to Finance for approval - Due: 21 March 2026
- Dinesh Kumar: Circulate risk register with latest assessment to the programme office - Due: 21 March 2026
- Dinesh Kumar: Review post-implementation review agenda - Due: 21 March 2026

1.4 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- HRIS go-live completed on schedule; first payroll run processed without incident.
- Post-implementation review confirms all 9 original pain points have been resolved.
- Attrition rate for the quarter at 7.2%, the lowest in three years.

Recommendation:

Publish the post-implementation review findings to the HR leadership team.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 75,000

Action Items:

- Sara Lopez: Complete updated project plan and revised timeline to all stakeholders - Due: 21 March 2026
- Meera Patel: Circulate risk register with latest assessment to the programme office - Due: 21 March 2026

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 21 March 2026

Minutes approved by: Fatima Al-Hassan, Director of Strategy

- End of Minutes -