

# MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Riya Joshi (Product Manager)
- Fatima Al-Hassan (Director of Strategy)
- Sneha Gupta (Data Science Lead)
- Priya Nair (VP of Engineering)
- Ethan Brooks (Senior Architect)
- James Thornton (Chief Executive Officer)
- Nathan Forrest (VP of Marketing)

## 1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

### 1.1 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 7 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Post-implementation review confirms all 9 original pain points have been resolved.
- Attrition rate for the quarter at 7.2%, the lowest in three years.
- HRIS go-live completed on schedule; first payroll run processed without incident.

Recommendation:

Publish the post-implementation review findings to the HR leadership team.

Decision: **FAST-TRACKED**

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$180,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Sameer Rao: Publish resource allocation plan for the next sprint - Due: 11 April 2026
- Nathan Forrest: Present change management plan - Due: 11 April 2026
- Nathan Forrest: Submit vendor shortlist and commercial terms for review - Due: 11 April 2026

### 1.2 Strategic Acquisition Integration [Project ID: PRJ-0150]

Status: Active - At Risk

Phase

Discussion Points:

- Partnership governance framework agreed; quarterly steering committee dates confirmed.
- Go-to-market plan drafted; regional launch sequence confirmed with the sales leadership.

Recommendation:

Submit the regulatory filings in the remaining jurisdiction without delay.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$120,000 confirmed.

**Budget Allocation:** \$48,000

**Action Items:**

- Oliver Grant: Review risk register with latest assessment to the programme office - Due: 11 April 2026
- James Thornton: Finalise dependency mapping with the platform team - Due: 11 April 2026
- Nathan Forrest: Review stakeholder communication pack - Due: 11 April 2026

**1.3 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 7 of 7)**

**Status:** Completed

Phase

**Discussion Points:**

- Model accuracy validated at 94.2% on holdout data, exceeding the 90% threshold.
- Post-implementation review completed; three optimisation recommendations logged for BAU.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.

**Recommendation:**

Formally close the project; all deliverables accepted by business stakeholders.

**Decision: APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

**Budget Allocation:** EUR 110,000

**Action Items:**

- Lakshmi Venkat: Circulate technical architecture diagram for sign-off - Due: 11 April 2026
- Priya Nair: Review post-implementation review agenda - Due: 11 April 2026

**1.4 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 5 of 5)**

**Status:** Completed

Phase

**Discussion Points:**

- Hypercare period ended; system handed to the operations team with full runbook.
- UAT sign-off received from all four business domain owners with zero critical defects.

**Recommendation:**

Approve go-live; all readiness checks passed and rollback plan is in place.

**Decision: APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

**Budget Allocation:** \$180,000

**Action Items:**

- Kavya Reddy: Present change management plan - Due: 11 April 2026
- James Thornton: Present resource allocation plan for the next sprint - Due: 11 April 2026
- James Thornton: Circulate KPI dashboard with updated metrics - Due: 11 April 2026

---

**2. ANY OTHER BUSINESS**

---

No further items were raised.

**3. NEXT MEETING AND SIGN-OFF**

---

**Next Meeting:** 11 April 2026

Minutes approved by: Riya Joshi, Product Manager

- End of Minutes -