

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Nisha Iyer (Compliance Manager)
- Sara Lopez (Chief Product Officer)
- Priya Nair (VP of Engineering)
- Dinesh Kumar (Senior Project Manager)
- Diana Petrov (Scrum Master)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Agreed to standardise status reporting across all projects using the new RAG template.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Sales Territory Realignment [Project ID: PRJ-0142]

Status: Active - At Risk

Phase

Discussion Points:

- Sales enablement library refreshed; 120 new assets published and indexed.
- First cohort of 15 sales managers completed the new coaching framework training.

Recommendation:

Proceed to full rollout; pilot results confirm the new process improves win rates.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 75,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Sneha Gupta: Finalise technical architecture diagram for sign-off - Due: 19 May 2026
- Dinesh Kumar: Submit revised budget breakdown to Finance for approval - Due: 19 May 2026

1.2 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- Post-launch retrospective completed; lessons learned document shared with the product guild.
- First-week retention at 68%, above the 60% success benchmark.
- App store submission completed; review process expected to take 5-7 business days.

Recommendation:

Close the project and transition ownership to the product operations team.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 60,000

Action Items:

- Oliver Grant: Publish training schedule for all impacted teams - Due: 19 May 2026
- Dinesh Kumar: Complete revised budget breakdown to Finance for approval - Due: 19 May 2026

1.3 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 6 of 6)

Status: Completed

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.
- Go-live rehearsal completed successfully; rollback procedure validated end-to-end.

Recommendation:

Transition to BAU support model; hypercare resourcing can be reduced by 50%.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$48,000

Action Items:

- Priya Nair: Prepare legal review of the contract amendment - Due: 19 May 2026
- Priya Nair: Finalise dependency mapping with the platform team - Due: 19 May 2026
- Diana Petrov: Finalise change management plan - Due: 19 May 2026

1.4 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 9 of 9)

Status: Completed

Phase

Discussion Points:

- Sales cycle reduced by 14 days; win rate improved from 22% to 29% quarter-on-quarter.
- Programme retrospective completed; revised playbook to be adopted as the global standard.
- Sales team engagement score at 8.1/10, highest recorded in the past 3 years.

Recommendation:

Transition ongoing sales enablement to the Revenue Operations team.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 40,000

Action Items:

- Nathan Forrest: Coordinate updated project plan and revised timeline to all stakeholders - Due: 19 May 2026
- Sara Lopez: Finalise legal review of the contract amendment - Due: 19 May 2026
- Sara Lopez: Review change management plan - Due: 19 May 2026

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 19 May 2026

Minutes approved by: Nisha Iyer, Compliance Manager