

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Nisha Iyer (Compliance Manager)
- Pooja Krishnan (Legal Counsel)
- Marcus Webb (VP of Sales)
- Diana Petrov (Scrum Master)
- James Thornton (Chief Executive Officer)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- The programme office confirmed that the project management tooling migration is complete.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 4 of 4)

Status: Completed

Phase

Discussion Points:

- Compliance certification received; validity period of 24 months commences today.
- External audit completed; zero high-severity findings; 1 medium finding accepted.
- All 11 original gaps confirmed closed by the independent auditor.

Recommendation:

Transition ongoing compliance monitoring to the Risk and Compliance function.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$95,000

Action Items:

- Priya Nair: Present resource allocation plan for the next sprint - Due: 08 May 2026
- Marcus Webb: Publish resource allocation plan for the next sprint - Due: 08 May 2026
- Pooja Krishnan: Prepare dependency mapping with the platform team - Due: 08 May 2026

1.2 Multi-Region CDN Deployment [Project ID: PRJ-0121] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- First month uptime recorded at 99.98%, exceeding the 99.9% contractual SLA.
- Full cutover completed; all workloads migrated to new infrastructure without incident.
- Post-project review completed; infrastructure team capacity freed for next programme.

Recommendation:

Formally decommission the legacy infrastructure; all workloads confirmed migrated.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.

Project transitioned to BAU.

Budget Allocation: \$500,000

Action Items:

- Sameer Rao: Deliver updated project plan and revised timeline to all stakeholders - Due: 08 May 2026
- Marcus Webb: Deliver go/no-go recommendation to the steering committee - Due: 08 May 2026
- Diana Petrov: Prepare technical architecture diagram for sign-off - Due: 08 May 2026

1.3 Internal Developer Platform [Project ID: PRJ-0134] (Review 3 of 3)

Status: Completed

Phase

Discussion Points:

- Hypercare period ended; system handed to the operations team with full runbook.
- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.

Recommendation:

Transition to BAU support model; hypercare resourcing can be reduced by 50%.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$380,000

Action Items:

- Ananya Singh: Submit resource allocation plan for the next sprint - Due: 08 May 2026
- Diana Petrov: Review resource allocation plan for the next sprint - Due: 08 May 2026

1.4 Partner Portal Launch [Project ID: PRJ-0138] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Post-launch review completed; business case validated; expansion to Phase 2 markets approved.
- First quarter of operation under the new agreement shows revenue uplift of 18%.

Recommendation:

Commission Phase 2 market expansion scoping given the success of Phase 1.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$180,000

Action Items:

- Sara Lopez: Complete KPI dashboard with updated metrics - Due: 08 May 2026
- Pooja Krishnan: Deliver stakeholder communication pack - Due: 08 May 2026

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 08 May 2026

Minutes approved by: Nisha Iyer, Compliance Manager

- End of Minutes -