

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Priya Nair (VP of Engineering)
- Nisha Iyer (Compliance Manager)
- Diana Petrov (Scrum Master)
- Carlos Mendez (DevOps Manager)
- James Thornton (Chief Executive Officer)
- Lakshmi Venkat (QA Lead)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- Risk register reviewed at programme level; three new risks added and two risks closed.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 10 of 10)

Status: Completed

Phase

Discussion Points:

- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.
- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.

Recommendation:

Approve full public launch; beta results consistently exceed success benchmarks.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 40,000

Action Items:

- Nisha Iyer: Submit revised budget breakdown to Finance for approval - Due: 12 July 2026
- James Thornton: Prepare change management plan - Due: 12 July 2026
- James Thornton: Review stakeholder communication pack - Due: 12 July 2026

1.2 ERP System Upgrade [Project ID: PRJ-0103] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- Staff satisfaction survey post-change shows 81% positive response rate.
- Operational KPIs all green for first full quarter; MTTR reduced by 22%.

Recommendation:

Publish the updated standard operating procedures to the intranet and close the project.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$24,000

Action Items:

- Lakshmi Venkat: Present risk register with latest assessment to the programme office - Due: 12 July 2026
- James Thornton: Complete revised budget breakdown to Finance for approval - Due: 12 July 2026

1.3 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.
- Launch day monitoring shows zero P1 incidents; crash rate at 0.04% against 0.5% threshold.

Recommendation:

Invest in a dedicated retention marketing programme to build on the strong Day-1 metrics.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 60,000

Action Items:

- Vivek Nambiar: Prepare go/no-go recommendation to the steering committee - Due: 12 July 2026
- James Thornton: Prepare risk register with latest assessment to the programme office - Due: 12 July 2026
- Nisha Iyer: Coordinate revised budget breakdown to Finance for approval - Due: 12 July 2026

1.4 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 4 of 4)

Status: Completed

Phase

Discussion Points:

- Staff satisfaction survey post-change shows 81% positive response rate.
- All 14 automation workflows live; monthly saving of 340 person-hours confirmed.

Recommendation:

Hand over ongoing vendor management to the procurement team.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 75,000

Action Items:

- Rohan Sharma: Deliver stakeholder communication pack - Due: 12 July 2026
- Diana Petrov: Publish technical architecture diagram for sign-off - Due: 12 July 2026

1.5 Employee Wellness Platform [Project ID: PRJ-0119] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Help desk ticket volume stabilising; 73% reduction in HR admin queries week-on-week.
- HRIS go-live completed on schedule; first payroll run processed without incident.

Recommendation:

Formally close the project; all deliverables accepted and KPIs met.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.

Project transitioned to BAU.

Budget Allocation: \$24,000

Action Items:

- Nisha Iyer: Deliver revised budget breakdown to Finance for approval - Due: 12 July 2026
- Carlos Mendez: Submit technical architecture diagram for sign-off - Due: 12 July 2026

1.6 Digital Marketing Automation [Project ID: PRJ-0129] (Review 5 of 5)

Status: Completed

Phase

Discussion Points:

- Conversion rate of 3.8% achieved, exceeding the 3.0% target by 27%.
- Campaign retrospective completed; playbook updated with key learnings for future campaigns.
- Marketing ROI of 3.2x confirmed; investment case validated.

Recommendation:

Commission a follow-up brand tracking study to measure sustained impact.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$250,000

Action Items:

- Sameer Rao: Submit go/no-go recommendation to the steering committee - Due: 12 July 2026
- Nisha Iyer: Finalise resource allocation plan for the next sprint - Due: 12 July 2026

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 12 July 2026

Minutes approved by: Priya Nair, VP of Engineering

- End of Minutes -