

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Arjun Mehta (Chief Technology Officer)
- Nathan Forrest (VP of Marketing)
- Meera Patel (Finance Director)
- Riya Joshi (Product Manager)
- Ananya Singh (Head of HR)
- Pooja Krishnan (Legal Counsel)
- Oliver Grant (Chief Risk Officer)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 4 of 4)

Status: Completed

Phase

Discussion Points:

- Data platform uptime at 99.96% in first month of production operation.
- Business users trained; self-service query adoption up 61% in the first two weeks.
- Model accuracy validated at 94.2% on holdout data, exceeding the 90% threshold.

Recommendation:

Transition the platform to the data engineering BAU team with a structured handover.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: GBP 75,000

Action Items:

- Sara Lopez: Publish KPI dashboard with updated metrics - Due: 04 June 2026
- Nathan Forrest: Circulate resource allocation plan for the next sprint - Due: 04 June 2026
- Oliver Grant: Coordinate legal review of the contract amendment - Due: 04 June 2026

1.2 Automated Testing Framework [Project ID: PRJ-0117] (Review 8 of 8)

Status: Completed

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.
- Performance testing concluded; system handles 2.4x the anticipated peak load.

Recommendation:

Approve go-live; all readiness checks passed and rollback plan is in place.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.
Project transitioned to BAU.

Budget Allocation: GBP 75,000

Action Items:

- Oliver Grant: Present updated project plan and revised timeline to all stakeholders - Due: 04 June 2026
- Oliver Grant: Deliver training schedule for all impacted teams - Due: 04 June 2026
- Oliver Grant: Present legal review of the contract amendment - Due: 04 June 2026

1.3 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 9 of 9)

Status: Completed

Phase

Discussion Points:

- App store submission completed; review process expected to take 5-7 business days.
- Post-launch retrospective completed; lessons learned document shared with the product guild.
- Beta NPS score of 42 achieved, exceeding the 35 target set at project kick-off.

Recommendation:

Approve full public launch; beta results consistently exceed success benchmarks.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.
Project transitioned to BAU.

Budget Allocation: \$500,000

Action Items:

- Marcus Webb: Finalise KPI dashboard with updated metrics - Due: 04 June 2026
- Pooja Krishnan: Circulate stakeholder communication pack - Due: 04 June 2026
- Ananya Singh: Review risk register with latest assessment to the programme office - Due: 04 June 2026

1.4 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 4 of 4)

Status: Completed

Phase

Discussion Points:

- Compliance certification received; validity period of 24 months commences today.
- All 11 original gaps confirmed closed by the independent auditor.

Recommendation:

Formally close the project; certification received and all obligations met.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter.
Project transitioned to BAU.

Budget Allocation: EUR 110,000

Action Items:

- Oliver Grant: Coordinate updated project plan and revised timeline to all stakeholders - Due: 04 June 2026
- Riya Joshi: Review stakeholder communication pack - Due: 04 June 2026
- Riya Joshi: Complete stakeholder communication pack - Due: 04 June 2026

1.5 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 7 of 7)

Status: Completed

Phase

Discussion Points:

- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.
- Go-live rehearsal completed successfully; rollback procedure validated end-to-end.
- Performance testing concluded; system handles 2.4x the anticipated peak load.

Recommendation:

Approve go-live; all readiness checks passed and rollback plan is in place.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$120,000

Action Items:

- James Thornton: Deliver technical architecture diagram for sign-off - Due: 04 June 2026
- Meera Patel: Publish stakeholder communication pack - Due: 04 June 2026
- Pooja Krishnan: Finalise post-implementation review agenda - Due: 04 June 2026

1.6 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 9 of 9)

Status: Completed

Phase

Discussion Points:

- Campaign retrospective completed; playbook updated with key learnings for future campaigns.
- Full campaign launched; reach of 2.4 million impressions in the first week.
- Marketing ROI of 3.2x confirmed; investment case validated.

Recommendation:

Formally close the campaign project; results validated and within budget.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 110,000

Action Items:

- Arjun Mehta: Finalise updated project plan and revised timeline to all stakeholders - Due: 04 June 2026
- Pooja Krishnan: Finalise revised budget breakdown to Finance for approval - Due: 04 June 2026

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 04 June 2026

Minutes approved by: Arjun Mehta, Chief Technology Officer

- End of Minutes -