

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Meera Patel (Finance Director)
- Lakshmi Venkat (QA Lead)
- Sneha Gupta (Data Science Lead)
- Kavya Reddy (Head of Operations)
- Diana Petrov (Scrum Master)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Discussed the implications of the upcoming regulatory change on three active projects.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Finance sign-off on final accounts received; project formally closed from a financial perspective.
- Project delivered GBP 180,000 under the approved budget envelope.
- Benefit realisation report submitted to the board; quarterly tracking to continue for 12 months.

Recommendation:

Formally close the project from a financial perspective; final accounts reconciled.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$180,000

Action Items:

- Fatima Al-Hassan: Finalise revised budget breakdown to Finance for approval - Due: 13 July 2026
- Kavya Reddy: Submit legal review of the contract amendment - Due: 13 July 2026
- Sneha Gupta: Review change management plan - Due: 13 July 2026

1.2 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 8 of 8)

Status: Completed

Phase

Discussion Points:

- Post-launch monitoring shows error rate of 0.02%, well within the 0.1% threshold.
- UAT sign-off received from all four business domain owners with zero critical defects.

Recommendation:

Transition to BAU support model; hypercare resourcing can be reduced by 50%.

Decision: **APPROVED**

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$48,000

Action Items:

- Kavya Reddy: Review revised budget breakdown to Finance for approval - Due: 13 July 2026
- Kavya Reddy: Deliver training schedule for all impacted teams - Due: 13 July 2026
- Kavya Reddy: Complete stakeholder communication pack - Due: 13 July 2026

1.3 Internal Developer Platform [Project ID: PRJ-0134] (Review 3 of 3)

Status: Completed

Phase

Discussion Points:

- UAT sign-off received from all four business domain owners with zero critical defects.
- Hypercare period ended; system handed to the operations team with full runbook.
- Performance testing concluded; system handles 2.4x the anticipated peak load.

Recommendation:

Close the project formally and capture lessons learned before the team disperses.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$48,000

Action Items:

- Sameer Rao: Finalise updated project plan and revised timeline to all stakeholders - Due: 13 July 2026
- Kavya Reddy: Complete revised budget breakdown to Finance for approval - Due: 13 July 2026
- Sneha Gupta: Present revised budget breakdown to Finance for approval - Due: 13 July 2026

1.4 Singapore Office Expansion [Project ID: PRJ-0133] (Review 10 of 10)

Status: Completed

Phase

Discussion Points:

- DR test completed successfully; RTO of 3.2 hours achieved against 4-hour target.
- Full cutover completed; all workloads migrated to new infrastructure without incident.
- Old infrastructure decommissioned; annual savings of GBP 220,000 confirmed.

Recommendation:

Close the project; infrastructure is stable and within agreed SLA parameters.

Decision: APPROVED

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: EUR 110,000

Action Items:

- Oliver Grant: Present dependency mapping with the platform team - Due: 13 July 2026
- Kavya Reddy: Submit risk register with latest assessment to the programme office - Due: 13 July 2026
- Lakshmi Venkat: Complete vendor shortlist and commercial terms for review - Due: 13 July 2026

1.5 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 9 of 9)

Status: Completed

Phase

Discussion Points:

- Post-implementation review completed; three optimisation recommendations logged for BAU.
- All 47 source systems onboarded; data freshness SLA of 15 minutes consistently met.

Recommendation:

Approve production go-live; all data quality and performance benchmarks have been met.

Decision: *APPROVED*

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$250,000

Action Items:

- Sara Lopez: Present vendor shortlist and commercial terms for review - Due: 13 July 2026
- Kavya Reddy: Prepare KPI dashboard with updated metrics - Due: 13 July 2026
- Diana Petrov: Complete go/no-go recommendation to the steering committee - Due: 13 July 2026

1.6 Partner Portal Launch [Project ID: PRJ-0138] (Review 2 of 2)

Status: Completed

Phase

Discussion Points:

- Agreement signed; partnership formally announced via joint press release.
- Customer NPS in the new market at 44, above the 40 target set at programme inception.

Recommendation:

Publish the business case validation report to the board.

Decision: *APPROVED*

Project formally closed following a successful hypercare period. All KPIs met. Post-implementation review scheduled for next quarter. Project transitioned to BAU.

Budget Allocation: \$120,000

Action Items:

- Dinesh Kumar: Submit risk register with latest assessment to the programme office - Due: 13 July 2026
- Diana Petrov: Present legal review of the contract amendment - Due: 13 July 2026
- Diana Petrov: Complete updated project plan and revised timeline to all stakeholders - Due: 13 July 2026

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 13 July 2026

Minutes approved by: Meera Patel, Finance Director

- End of Minutes -