

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- James Thornton (Chief Executive Officer)
- Riya Joshi (Product Manager)
- Dinesh Kumar (Senior Project Manager)
- Marcus Webb (VP of Sales)
- Fatima Al-Hassan (Director of Strategy)
- Ethan Brooks (Senior Architect)
- Thomas Edgerton (Chief Financial Officer)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Agreed to standardise status reporting across all projects using the new RAG template.

1.1 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Data discovery exercise completed; 47 source systems identified across the enterprise.
- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Aisha Mahmood: Review training schedule for all impacted teams - Due: 07 March 2023
- Dinesh Kumar: Publish revised budget breakdown to Finance for approval - Due: 07 March 2023

1.2 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Sales enablement content audit done; 60% of existing materials flagged as outdated.
- Sales territory model redesigned; proposals shared with regional directors for input.

Recommendation:

Complete the CRM data quality cleanse before rolling out the new processes.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Dinesh Kumar: Finalise go/no-go recommendation to the steering committee - Due: 07 March 2023
- Thomas Edgerton: Review KPI dashboard with updated metrics - Due: 07 March 2023
- James Thornton: Prepare stakeholder communication pack - Due: 07 March 2023

1.3 Digital Marketing Automation [Project ID: PRJ-0129] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Brand audit findings presented; three strategic repositioning options under consideration.
- Market research completed; target audience segmentation refined into five distinct personas.
- Customer journey mapping workshop completed; 6 key moments of truth identified.

Recommendation:

Validate two creative routes through audience testing before committing to production.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Aisha Mahmood: Circulate risk register with latest assessment to the programme office - Due: 07 March 2023
- Ethan Brooks: Finalise vendor shortlist and commercial terms for review - Due: 07 March 2023
- Ethan Brooks: Submit updated project plan and revised timeline to all stakeholders - Due: 07 March 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 07 March 2023

Minutes approved by: Rohan Sharma, Business Analyst

- End of Minutes -