

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Sameer Rao (Engineering Manager)
- Nisha Iyer (Compliance Manager)
- Nathan Forrest (VP of Marketing)
- Oliver Grant (Chief Risk Officer)
- James Thornton (Chief Executive Officer)
- Sara Lopez (Chief Product Officer)
- Ethan Brooks (Senior Architect)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Discussed the implications of the upcoming regulatory change on three active projects.
- The programme office confirmed that the project management tooling migration is complete.

1.1 APAC Market Expansion [Project ID: PRJ-0107] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.
- Due diligence initiated; legal, financial, and operational workstreams underway.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.

Recommendation:

Engage legal counsel to begin drafting the partnership term sheet.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Oliver Grant: Publish legal review of the contract amendment - Due: 24 March 2023
- Oliver Grant: Prepare technical architecture diagram for sign-off - Due: 24 March 2023
- Oliver Grant: Publish stakeholder communication pack - Due: 24 March 2023

1.2 Automated Testing Framework [Project ID: PRJ-0117] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Diana Petrov: Prepare change management plan - Due: 24 March 2023
- Ethan Brooks: Finalise stakeholder communication pack - Due: 24 March 2023

1.3 Employee Wellness Platform [Project ID: PRJ-0119] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.
- Current-state HR process assessment completed; 9 pain points prioritised for resolution.
- Change impact assessment completed; all 850 employees identified as affected to some degree.

Recommendation:

Approve the HR transformation roadmap and proceed to vendor selection.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Nathan Forrest: Complete training schedule for all impacted teams - Due: 24 March 2023
- Oliver Grant: Present dependency mapping with the platform team - Due: 24 March 2023
- Sara Lopez: Review updated project plan and revised timeline to all stakeholders - Due: 24 March 2023

1.4 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- James Thornton: Review post-implementation review agenda - Due: 24 March 2023
- Ethan Brooks: Publish training schedule for all impacted teams - Due: 24 March 2023
- Nathan Forrest: Prepare vendor shortlist and commercial terms for review - Due: 24 March 2023

1.5 Partner Portal Launch [Project ID: PRJ-0138] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Initial partnership term sheet drafted and shared with the counterparty legal team.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.

Recommendation:

Commission a detailed regulatory mapping exercise before committing to entry.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Aisha Mahmood: Complete post-implementation review agenda - Due: 24 March 2023
- Oliver Grant: Complete technical architecture diagram for sign-off - Due: 24 March 2023
- Oliver Grant: Coordinate technical architecture diagram for sign-off - Due: 24 March 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 24 March 2023

Minutes approved by: Rohan Sharma, Business Analyst

- End of Minutes -