

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Nisha Iyer (Compliance Manager)
- Marcus Webb (VP of Sales)
- Sameer Rao (Engineering Manager)
- Meera Patel (Finance Director)
- Rohan Sharma (Business Analyst)
- Ethan Brooks (Senior Architect)
- Kavya Reddy (Head of Operations)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- Agreed to standardise status reporting across all projects using the new RAG template.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Procurement Policy Review [Project ID: PRJ-0143]

Status: Active - On Track

Phase

Discussion Points:

- Operational KPIs all green for first full quarter; MTTR reduced by 22%.
- All 14 automation workflows live; monthly saving of 340 person-hours confirmed.

Recommendation:

Publish the updated standard operating procedures to the intranet and close the project.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$380,000 confirmed.

Budget Allocation: \$120,000

Action Items:

- Dinesh Kumar: Deliver change management plan - Due: 14 April 2023
- Marcus Webb: Submit KPI dashboard with updated metrics - Due: 14 April 2023

1.2 APAC Market Expansion [Project ID: PRJ-0107] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Due diligence initiated; legal, financial, and operational workstreams underway.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.

Recommendation:

Engage legal counsel to begin drafting the partnership term sheet.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$120,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Aisha Mahmood: Deliver stakeholder communication pack - Due: 14 April 2023
- Ethan Brooks: Circulate revised budget breakdown to Finance for approval - Due: 14 April 2023
- Marcus Webb: Complete go/no-go recommendation to the steering committee - Due: 14 April 2023

1.3 Singapore Office Expansion [Project ID: PRJ-0133] (Review 1 of 10)

Status: Pending Approval

Phase

Discussion Points:

- Detailed design finalised; sign-off obtained from engineering and security teams.
- Site survey completed; civil works and power requirements confirmed.
- Capacity planning exercise finished; 3-year demand forecast agreed with business owners.

Recommendation:

Confirm the civil works timeline with the facilities team before procurement commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Marcus Webb: Deliver risk register with latest assessment to the programme office - Due: 14 April 2023
- Ethan Brooks: Coordinate KPI dashboard with updated metrics - Due: 14 April 2023

1.4 Digital Marketing Automation [Project ID: PRJ-0129] (Review 2 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Customer journey mapping workshop completed; 6 key moments of truth identified.
- Media planning underway; channel mix to be finalised following budget confirmation.
- Campaign brief drafted and shared with the appointed creative agency.

Recommendation:

Proceed with the selected media agency; terms are competitive and scope is well-defined.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of EUR 110,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Thomas Edgerton: Submit post-implementation review agenda - Due: 14 April 2023
- Meera Patel: Prepare risk register with latest assessment to the programme office - Due: 14 April 2023
- Meera Patel: Prepare training schedule for all impacted teams - Due: 14 April 2023

1.5 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.
- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Lakshmi Venkat: Circulate post-implementation review agenda - Due: 14 April 2023
- Ethan Brooks: Present go/no-go recommendation to the steering committee - Due: 14 April 2023
- Ethan Brooks: Prepare technical architecture diagram for sign-off - Due: 14 April 2023

1.6 Partner Portal Launch [Project ID: PRJ-0138] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.
- Initial partnership term sheet drafted and shared with the counterparty legal team.
- Due diligence initiated; legal, financial, and operational workstreams underway.

Recommendation:

Approve the market entry strategy and proceed to due diligence.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 150,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Sameer Rao: Finalise resource allocation plan for the next sprint - Due: 14 April 2023
- Meera Patel: Coordinate training schedule for all impacted teams - Due: 14 April 2023
- Sameer Rao: Publish vendor shortlist and commercial terms for review - Due: 14 April 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 14 April 2023

Minutes approved by: Nisha Iyer, Compliance Manager

- End of Minutes -