

# MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

## Attendees:

- Carlos Mendez (DevOps Manager)
- Thomas Edgerton (Chief Financial Officer)
- Ananya Singh (Head of HR)
- Nathan Forrest (VP of Marketing)
- Nisha Iyer (Compliance Manager)

## 1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

### 1.1 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 1 of 8)

Status: Pending Approval

Phase

#### Discussion Points:

- Customer journey mapping workshop completed; 6 key moments of truth identified.
- Campaign brief drafted and shared with the appointed creative agency.
- Brand audit findings presented; three strategic repositioning options under consideration.

#### Recommendation:

Validate two creative routes through audience testing before committing to production.

#### Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

#### Action Items:

- Riya Joshi: Publish resource allocation plan for the next sprint - Due: 02 May 2023
- Ananya Singh: Prepare go/no-go recommendation to the steering committee - Due: 02 May 2023

### 1.2 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 2 of 10)

Status: Active - On Track

Phase

#### Discussion Points:

- Finance system integration requirements documented; sign-off from the CFO office pending.
- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.

#### Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

#### Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$48,000 confirmed.

Budget Allocation: \$120,000

**Action Items:**

- Dinesh Kumar: Deliver training schedule for all impacted teams - Due: 02 May 2023
- Thomas Edgerton: Finalise training schedule for all impacted teams - Due: 02 May 2023
- Thomas Edgerton: Present post-implementation review agenda - Due: 02 May 2023

**1.3 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 2 of 8)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Data discovery exercise completed; 47 source systems identified across the enterprise.

**Recommendation:**

Appoint a dedicated data governance lead before the programme goes beyond discovery.

**Decision: APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$180,000 confirmed.

**Budget Allocation:** \$24,000

**Action Items:**

- Dinesh Kumar: Submit updated project plan and revised timeline to all stakeholders - Due: 02 May 2023
- Nisha Iyer: Complete change management plan - Due: 02 May 2023
- Nisha Iyer: Present post-implementation review agenda - Due: 02 May 2023

**1.4 ESG Reporting Framework [Project ID: PRJ-0124] (Review 1 of 4)**

**Status:** Pending Approval

Phase

**Discussion Points:**

- Audit scope agreed with the external auditors; fieldwork dates confirmed.
- Policy framework drafted; 8 new policies require board ratification before implementation.
- Legal counsel engaged; external opinion on data residency obligations commissioned.

**Recommendation:**

Approve the compliance remediation plan and allocate the necessary resources.

**Decision: DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

**Budget Allocation:** GBP 150,000

**Action Items:**

- Arjun Mehta: Present post-implementation review agenda - Due: 02 May 2023
- Nathan Forrest: Review stakeholder communication pack - Due: 02 May 2023

**1.5 Singapore Office Expansion [Project ID: PRJ-0133] (Review 2 of 10)**

**Status:** Active - On Track

Phase

**Discussion Points:**

- Capacity planning exercise finished; 3-year demand forecast agreed with business owners.
- Procurement specifications drafted; RFQ issued to 5 qualified suppliers.

**Recommendation:**

Approve the infrastructure design and proceed to procurement.

**Decision: APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 150,000 confirmed.

**Budget Allocation:**        GBP 75,000

**Action Items:**

- Nathan Forrest: Review technical architecture diagram for sign-off - Due: 02 May 2023
- Thomas Edgerton: Publish dependency mapping with the platform team - Due: 02 May 2023
- Nathan Forrest: Finalise post-implementation review agenda - Due: 02 May 2023

---

**2. ANY OTHER BUSINESS**

---

A reminder was issued to submit expense claims before end of month.

**3. NEXT MEETING AND SIGN-OFF**

---

**Next Meeting:**            02 May 2023

Minutes approved by: Carlos Mendez, DevOps Manager

- End of Minutes -