

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Aisha Mahmood (Customer Success Director)
- Priya Nair (VP of Engineering)
- Nathan Forrest (VP of Marketing)
- Dinesh Kumar (Senior Project Manager)
- Thomas Edgerton (Chief Financial Officer)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Agreed to standardise status reporting across all projects using the new RAG template.

1.1 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 3 of 10)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Approve the business case and release the initial project budget.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$180,000

Action Items:

- Nathan Forrest: Finalise training schedule for all impacted teams - Due: 09 August 2023
- Thomas Edgerton: Present change management plan - Due: 09 August 2023

1.2 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Process redesign workshops held with six operational teams over the past two weeks.
- As-is process mapping completed; 14 manual handoffs identified as automation candidates.

Recommendation:

Complete the change impact assessment before communicating to affected staff.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 60,000

Action Items:

- Nathan Forrest: Complete risk register with latest assessment to the programme office - Due: 09 August 2023
- Nathan Forrest: Complete KPI dashboard with updated metrics - Due: 09 August 2023

1.3 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Market research completed; target audience segmentation refined into five distinct personas.
- Media planning underway; channel mix to be finalised following budget confirmation.
- Campaign brief drafted and shared with the appointed creative agency.

Recommendation:

Proceed with the selected media agency; terms are competitive and scope is well-defined.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 75,000 confirmed.

Budget Allocation: \$180,000

Action Items:

- Rohan Sharma: Publish legal review of the contract amendment - Due: 09 August 2023
- Nathan Forrest: Prepare risk register with latest assessment to the programme office - Due: 09 August 2023
- Nathan Forrest: Circulate technical architecture diagram for sign-off - Due: 09 August 2023

1.4 Internal Developer Platform [Project ID: PRJ-0134] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Kavya Reddy: Prepare legal review of the contract amendment - Due: 09 August 2023
- Thomas Edgerton: Finalise revised budget breakdown to Finance for approval - Due: 09 August 2023
- Thomas Edgerton: Prepare risk register with latest assessment to the programme office - Due: 09 August 2023

1.5 Legacy System Decommission [Project ID: PRJ-0141]

Status: Active - At Risk

Phase

Discussion Points:

- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- Integration with the legacy system identified as a critical path item; workaround agreed.
- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$380,000 confirmed.

Budget Allocation: \$250,000

Action Items:

- Rohan Sharma: Review post-implementation review agenda - Due: 09 August 2023
- Thomas Edgerton: Prepare risk register with latest assessment to the programme office - Due: 09 August 2023

1.6 Cybersecurity Incident Response Platform [Project ID: PRJ-0131] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Arjun Mehta: Circulate technical architecture diagram for sign-off - Due: 09 August 2023
- Dinesh Kumar: Prepare KPI dashboard with updated metrics - Due: 09 August 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 09 August 2023

Minutes approved by: Aisha Mahmood, Customer Success Director

- End of Minutes -